

Contents

1	Introduction	1
1.1	Motivation and Objectives	1
1.2	Outline	4
2	Optimisation Model	7
2.1	The General Single-Mode Model	8
2.1.1	Activities and Resources	8
2.1.2	Temporal Constraints	9
2.1.3	The Model	13
2.1.4	Schedules and Performance Measures	14
2.1.5	Domains of Decision Variables	15
2.1.6	Special Cases	15
2.2	Extension to Multiple Execution Modes	16
2.2.1	Modes	16
2.2.2	Resources	17
2.2.3	The Model	18
3	Constraint Propagation	19
3.1	Constraint Satisfaction and Optimisation	19
3.1.1	The Constraint Satisfaction Problem	20
3.1.2	The Constraint Optimisation Problem	21
3.1.3	Constraint Graphs	21
3.2	Concepts of Consistency	22
3.2.1	k -Consistency	22
3.2.2	Domain-Consistency	24
3.2.3	Bound Consistency	24
3.3	Consistency Checking	25
3.3.1	Consistency Tests	25
3.3.2	Consistency Checking Algorithms	26
3.3.3	Uniqueness of the Fixed Point	28
3.4	Constraint Programming	29

4	Consistency Tests	31
4.1	Basic Concepts	32
4.2	Consistency Tests for Temporal Constraints	34
4.3	Interval Consistency	36
4.4	Disjunctive Sub-Problems	38
4.4.1	Disjunctive Activity Pairs	38
4.4.2	Selection of Disjunctive Sub-Problems	40
4.5	Disjunctive Interval Consistency Tests	41
4.5.1	Input/Output Test	41
4.5.2	Input-or-Output Test	45
4.5.3	Input/Output Negation Test	48
4.5.4	Summary and Generalisation	49
4.5.5	Relation to Interval Consistency	50
4.5.6	Lower Level Consistency	52
4.5.7	Sequence Consistency Does Not Imply k -b-Consistency	54
4.5.8	Shaving	55
4.6	Cumulative Interval Consistency Tests	56
4.6.1	Unit-Interval Consistency	56
4.6.2	Activity Interval Consistency	57
4.6.3	Minimum Slack Intervals	60
4.6.4	Fully and Partially Elastic Relaxations	61
4.7	Multi-Mode Consistency Tests	62
4.8	Summary	64
5	A Branch-and-Bound Algorithm	67
5.1	Previous Solution Approaches	68
5.2	Constraint Propagation	70
5.2.1	Consistency Tests	70
5.2.2	Some Properties of the Earliest Start Times	70
5.3	The Branch-and-Bound Algorithm	71
5.3.1	The Branching Scheme	71
5.3.2	Upper and Lower Bounds	77
5.3.3	Some Properties of Active Schedules	78
5.4	Computational Experiments	80
5.4.1	Implementation of the Algorithm	80
5.4.2	Bidirectional Planning	80
5.4.3	Characteristics of the Test Sets	81
5.4.4	Experiments for the Problem $PS temp C_{max}$	83
5.4.5	Experiments for the Problem $PS prec C_{max}$	93
5.5	Summary	100
6	Multi-Mode Extension of the Branch-and-Bound Algorithm	103
6.1	Previous Work	103
6.2	Constraint Propagation	105
6.3	Extended Branching Scheme	105

7 Applications in Airport Operations Management	109
7.1 Scheduling of Ground Handling Operations	110
7.2 Gate Scheduling	112
7.2.1 Introduction	112
7.2.2 Literature Review	115
7.2.3 Problem Description	116
7.2.4 Constraint Propagation	124
7.2.5 A Branch-and-Bound Algorithm	124
7.2.6 Lower Bounds	127
7.2.7 Problem Partitioning	129
7.2.8 Layered Branch-and-Bound	133
7.2.9 Large Neighbourhood Search	135
7.2.10 Computational Experiments	136
8 Summary and Conclusions	143
List of Figures	147
List of Tables	149
List of Symbols	151
References	155



<http://www.springer.com/978-3-7908-1516-0>

Project Scheduling with Time Windows

From Theory to Applications

Dorndorf, U.

2002, X, 166 p., Softcover

ISBN: 978-3-7908-1516-0

A product of Physica-Verlag Heidelberg