

# Contents

<b>1</b>	<b>Temporal Project Scheduling</b>	<b>1</b>
1.1	Minimum and maximum time lags . . . . .	1
1.2	Activity-on-node project networks . . . . .	6
1.3	Temporal project scheduling computations . . . . .	9
1.4	Orders in the set of activities . . . . .	16
<b>2</b>	<b>Resource-Constrained Project Scheduling — Minimization of Project Duration</b>	<b>21</b>
2.1	Formulation of the problem . . . . .	24
2.2	Cycle structures in activity-on-node project networks . . . . .	27
2.3	Properties of the feasible region . . . . .	30
2.3.1	Strict orders and order polyhedra . . . . .	30
2.3.2	Forbidden sets and resolution of resource conflicts . . . . .	34
2.4	Different types of shifts and sets of schedules . . . . .	38
2.5	Branch-and-bound and truncated branch-and-bound methods	45
2.5.1	Enumeration scheme . . . . .	45
2.5.2	Preprocessing . . . . .	53
2.5.3	Lower bounds . . . . .	59
2.5.4	Branch-and-bound algorithm . . . . .	62
2.5.5	Truncated branch-and-bound methods . . . . .	65
2.5.6	Alternative enumeration schemes . . . . .	69
2.5.7	Alternative preprocessing and constraint propagation . . . . .	71
2.5.8	Alternative lower bounds . . . . .	74
2.6	Priority-rule methods . . . . .	80
2.6.1	Direct method . . . . .	81
2.6.2	Decomposition methods . . . . .	82
2.6.3	Priority rules . . . . .	83
2.6.4	Serial generation scheme . . . . .	85
2.6.5	Parallel generation scheme . . . . .	90
2.7	Schedule-improvement procedures . . . . .	94
2.7.1	Genetic algorithm . . . . .	95
2.7.2	Tabu search . . . . .	98
2.8	Experimental performance analysis . . . . .	101
2.8.1	Random generation of projects . . . . .	101
2.8.2	Computational experience . . . . .	105

2.9	Application to make-to-order production in manufacturing industry . . . . .	111
2.10	Regular objective functions different from project duration . .	117
2.11	Calendarization . . . . .	120
2.12	Project scheduling with cumulative resources . . . . .	128
2.12.1	Discrete cumulative resources . . . . .	129
2.12.2	Continuous cumulative resources . . . . .	138
2.13	Project scheduling with synchronizing resources . . . . .	145
2.14	Project scheduling with sequence-dependent changeover times	150
2.15	Multi-mode project scheduling problems . . . . .	160
2.15.1	Problem formulation and basic properties . . . . .	161
2.15.2	Solution methods . . . . .	167
2.16	Application to batch production in process industries . . . .	177
2.16.1	Case study . . . . .	179
2.16.2	Batching problem . . . . .	182
2.16.3	Project scheduling model for batch scheduling . . . .	186
2.16.4	Solution procedure for batch scheduling . . . . .	190
<b>3</b>	<b>Resource-Constrained Project Scheduling — Minimization of General Objective Functions</b>	<b>195</b>
3.1	Different objective functions . . . . .	197
3.2	Additional types of shifts and sets of schedules . . . . .	207
3.3	Classification of objective functions . . . . .	218
3.3.1	Separable and resource-utilization dependent objective functions . . . . .	219
3.3.2	Class 1 of regular objective functions . . . . .	221
3.3.3	Class 2 of antiregular objective functions . . . . .	222
3.3.4	Class 3 of convex objective functions . . . . .	223
3.3.5	Class 4 of binary-monotone objective functions . . . .	224
3.3.6	Class 5 of quasiconcave objective functions . . . . .	225
3.3.7	Class 6 of locally regular objective functions . . . . .	227
3.3.8	Class 7 of locally quasiconcave objective functions . .	232
3.4	Time complexity of time-constrained project scheduling . . .	236
3.5	Relaxation-based approach for function classes 1 to 5 . . . .	246
3.5.1	General enumeration scheme . . . . .	246
3.5.2	Branch-and-bound algorithm for the net present value problem . . . . .	250
3.5.3	Branch-and-bound algorithm for the earliness-tardiness problem . . . . .	266
3.6	Tree-based approach for function classes 6 and 7 . . . . .	269
3.6.1	General enumeration scheme . . . . .	270
3.6.2	Branch-and-bound algorithms for resource investment, resource levelling, and resource renting problems . . . .	277
3.6.3	Experimental performance analysis . . . . .	288
3.6.4	Alternative lower bounds . . . . .	289

3.7	Priority-rule methods . . . . .	296
3.7.1	Time-constrained project scheduling . . . . .	296
3.7.2	Resource-constrained project scheduling . . . . .	308
3.7.3	Experimental performance analysis . . . . .	317
3.8	Schedule-improvement procedures . . . . .	319
3.8.1	Neighborhoods for project scheduling problems . . . . .	319
3.8.2	A tabu search procedure . . . . .	328
3.9	Application to investment projects . . . . .	329
3.9.1	Computation of the net present value function . . . . .	333
3.9.2	Decision support . . . . .	339
3.10	Hierarchical project planning . . . . .	342
<b>References</b>		<b>347</b>
<b>List of Symbols</b>		<b>363</b>
<b>Three-Field Classification for Resource-Constrained Project Scheduling</b>		<b>369</b>
<b>Index</b>		<b>373</b>

Project Scheduling with Time Windows and Scarce  
Resources

Temporal and Resource-Constrained Project Scheduling  
with Regular and Nonregular Objective Functions

Neumann, K.; Schwindt, C.; Zimmermann, J.

2003, XIII, 385 p. 149 illus., Hardcover

ISBN: 978-3-540-40125-4