
Contents

1	Testing and Test Management	1
1.1	The Concept of Test Management	1
1.2	Evolution of Testing	3
1.2.1	“Intuitive” Testing	3
1.2.2	Testing with Design Documents	4
1.2.3	Requirement-Based Testing	5
1.3	The Challenge for Test Management	7
1.4	The Test Management Model	8
1.4.1	Risk & Requirement Based Testing (RRBT)	10
1.4.2	Test Management File	10
1.4.3	Risk Analysis and Test Strategy	11
1.4.4	Estimation	11
1.4.5	Planning	11
1.4.6	Test Organisation	12
1.4.7	Progress Management	12
1.4.8	Issue Management	13
1.4.9	Reporting and Advice	13
1.4.10	Evaluation and Transfer	13
1.5	Conclusion	14
2	Risk & Requirement Based Testing	15
2.1	Distinction Between Project Risks and Product Risks	17
2.2	Steps Within Risk Management	19
2.2.1	Risk Management and Risk & Requirement-Based Testing	19
2.2.2	Identify Risks	21
2.2.3	Classify and Assess Risks	23
2.2.4	Allocate and Select Risks	29
2.2.5	Monitor Risks	31
2.3	Using Risk Priority Within the Test Project	32

2.4	The Combination of Product Risks and Requirements	33
2.5	Conclusion	36
3	The Quick Scan	39
3.1	Basic Information	39
3.2	Specific Information According to the Test Management Model	42
3.3	Availability of Documentation	44
3.4	Availability of Testware	45
3.5	Availability of Supporting Procedures	45
3.6	Reporting and Coordination	46
3.7	Conclusion	46
4	The Test Management File	47
4.1	Layout of the Test Management File	48
4.2	Test Plan	50
4.2.1	Project Test Plan and Detailed Test Plans	51
4.3	Standards and Procedures	52
4.4	Project Documentation	53
4.5	Test Analysis and Test Automation	53
4.6	Test Log	53
4.7	Test Environment	54
4.8	Minutes and Correspondence	55
4.9	Miscellaneous	56
4.10	Management of Documents in the Test Management File	56
4.10.1	Identifying the Components	57
4.10.2	Setting Up a Management Procedure	57
4.10.3	Carrying Out an Audit	58
4.10.4	Status Accounting	58
4.10.5	Use of Tools in Managing the Test Management File	58
4.11	Conclusion	59
5	Risk Analysis and Test Strategy	61
5.1	The Test Project Risk Analysis	62
5.1.1	Identifying the Project Risks	63
5.1.2	Classifying and Assessing the Project Risks	63
5.1.3	Allocating the Project Risks	64
5.2	Developing the Test Strategy	66
5.2.1	Step 1: Identify the Stakeholders	66
5.2.2	Step 2: Carry Out the Test Product Risk Analysis	68
5.2.3	Step 3: Link the Relevant Product Risks to the Quality Attributes	70
5.2.4	Step 4: Determine the Test Levels	74
5.2.5	Step 5: Determine the Acceptance Criteria	74
5.2.6	Step 6: Set Up the Cluster Matrix	79

5.2.7	Step 7: Set Up the Cluster Cards	80
5.3	Conclusion	83
6	Estimation	85
6.1	Estimating	87
6.1.1	Drawing Up a Draft Version of the Estimate	87
6.1.2	Reviewing and Refining the Draft Version	88
6.1.3	Creating Involvement	89
6.2	Methods of Estimating	89
6.2.1	Top-Down Estimating	89
6.2.2	Bottom-Up Estimating	91
6.2.3	Using Percentages	92
6.2.4	Estimation by Analogy	96
6.2.5	Expert Judgement	97
6.2.6	Fixed Budget	98
6.2.7	Test Effort Estimation Model (TEEM)	100
6.2.8	Combining Various Methods of Estimating	104
6.2.9	Summary of Estimating Methods	105
6.3	Factors that Influence the Estimate	106
6.3.1	Effective Working Time	107
6.3.2	Test Management	107
6.3.3	Quality Control	108
6.3.4	Scope of the Test Project	108
6.3.5	The Learning Curve	108
6.3.6	Reusability of Testware	109
6.3.7	Availability of Documentation	109
6.3.8	Test Data Maintenance	110
6.3.9	Complexity of the Test Environment	111
6.3.10	Complexity of the Information System	111
6.3.11	Time to Repair Issues	111
6.3.12	Transfer	112
6.4	Conclusion	112
7	Planning	113
7.1	Planning Versus Estimating	114
7.2	Setting Up the Plan	116
7.3	Evolutionary Planning	117
7.3.1	Detailed Planning Versus Global Planning	117
7.3.2	Projects Are Driven by Multiple Objectives	119
7.3.3	Delivering Added Value at an Early Stage	120
7.3.4	Design, Analysis and Test Execution Within Each Iteration	120
7.3.5	Focus on the User	121
7.3.6	Focus on the Result Instead of the System Development Process	122

- 7.3.7 Advantages of Evolutionary Planning
and Logical Units of Test 123
- 7.4 Distinction Between Test Project Preparation
and Execution 123
 - 7.4.1 The Intake Test 125
 - 7.4.2 The Basic Test 126
 - 7.4.3 The Complete Test 127
 - 7.4.4 The Final Test 127
- 7.5 Template Plan of the Test Project 128
- 7.6 Factors That Influence the Plan 132
 - 7.6.1 The System Development Method 132
 - 7.6.2 The Way of Transfer 134
 - 7.6.3 (Un)familiarity with Test Automation..... 134
 - 7.6.4 Necessary Repair Time..... 136
 - 7.6.5 Time Required for Test Management Activities 137
 - 7.6.6 Employees' Experience 137
- 7.7 Conclusion 137
- 8 The Test Organisation 139**
 - 8.1 Project Structure 139
 - 8.1.1 Test Roles 140
 - 8.1.2 Staffing the Test Project 140
 - 8.1.3 Centrally Organised Test Services 141
 - 8.2 Reporting Structure 143
 - 8.3 Meeting Structure 148
 - 8.4 Infrastructure 149
 - 8.4.1 Test Environments 149
 - 8.4.2 Workstations and Facilities 151
 - 8.5 Conclusion 151
- 9 The Dynamics of Testing 153**
 - 9.1 Management of Time, Money and Quality 154
 - 9.1.1 Management of Time 155
 - 9.1.2 Management of Money 156
 - 9.1.3 Management of Quality 157
 - 9.2 Situations That Influence the Test Project 159
 - 9.2.1 Cluster Cards Are Incomplete..... 160
 - 9.2.2 The Stakeholders Do Not Feel (Sufficiently) Involved.. 162
 - 9.2.3 Incomplete Documentation 164
 - 9.2.4 Domain Experts Are Unavailable
or Do Not Have Enough Time To Spare 165
 - 9.2.5 Changed Insights Lead to Changes
in the Requirements 167
 - 9.2.6 Insufficient Knowledge on the Part
of Test Professionals 169

9.2.7	Late Delivery of the Information System	170
9.2.8	Poor Quality of the Delivered Information System	171
9.2.9	The Test Environment Is Unstable or Even Unavailable	173
9.3	Conclusion	180
10	Progress Management	181
10.1	The Earned Value Method	182
10.2	Progress (Time)	184
10.2.1	Setting Up Progress Monitoring	184
10.2.2	Allow for Interdependencies	187
10.2.3	Test Preparation and Test Execution	189
10.3	Budget (Money)	193
10.3.1	Setting Up a Budget Spending Record	193
10.3.2	Monitoring Budget Spending	195
10.3.3	Utilising Idle Time	195
10.4	Quality	196
10.4.1	Quality of the Test Products	196
10.4.2	Quality of the Information System	197
10.5	The Test Control Matrix	201
10.5.1	Setting Up a TCM	203
10.5.2	EVM in TCM	203
10.6	Progress Reporting	206
10.6.1	Progress of Test Preparation and Test Execution	206
10.6.2	Budget Spending	206
10.6.3	Quality of the Information System Under Test	207
10.7	Conclusion	208
11	Issue Management	209
11.1	Registering Issues	210
11.2	The Issue Procedure	211
11.3	Issue Administration	215
11.4	The Issue Meeting	216
11.4.1	The Business Impact	219
11.4.2	The Test Impact	219
11.4.3	The Solution Term	220
11.5	Conclusion	221
12	Reporting and Advice	223
12.1	Drawing up Reports	223
12.2	Types of Reports	225
12.2.1	The Progress Report	225
12.2.2	The Exception Report	227
12.2.3	The Phase Report	227
12.2.4	The Final Report	228

12.2.5 Advice	229
12.3 Conclusion	233
13 Evaluation and Transfer	235
13.1 Evaluation as a Basis for Improvement	236
13.2 Test and Development Process Improvement	238
13.2.1 Metrics	239
13.2.2 Test Improvement Methods	241
13.2.3 Test Process Improvement	241
13.2.4 Testing Maturity Model	242
13.2.5 Comparison of TPI and TMM	242
13.2.6 Relation Between this Book and TMM	242
13.3 Transfer	244
13.3.1 Maintenance of Test Products	244
13.3.2 Test Products To Be Maintained	246
13.3.3 When To Set Up Maintenance	249
13.4 Role of the Test Manager After Completion of the Test Project	253
13.5 Conclusion	254
A PRINCE2 and Test Management	255
A.1 Similarities Between PRINCE2 and Test Management	255
A.2 Position of a Test Project Within a PRINCE2 Project	257
A.3 More PRINCE2	257
B Checklist of Product Risks	259
B.1 Checklist of Product Risks – End Users	260
B.2 Checklist of Product Risks – Marketing	267
B.3 Checklist of Product Risks – Support Department	268
B.4 Checklist of Product Risks – IT Department	269
B.5 Checklist of Product Risks – Internal Security	272
C Template for Risk- & Requirement-Based Testing	275
D Quality Attributes According to ISO9126	277
E Template for Test Plan	281
E.1 Management Summary	281
E.2 Introduction	281
E.2.1 Documentation Used	281
E.2.2 Standards and Procedures	282
E.3 The Test Assignment	282
E.3.1 Client	282
E.3.2 Supplier	282
E.3.3 Goal of the Assignment	282

E.3.4	Scope	283
E.3.5	Suspension Criteria and Resumption Requirements ...	283
E.3.6	Test Project Deliverables	283
E.3.7	Discharging the Test	283
E.3.8	Starting Points and Preconditions	284
E.3.9	Risks and Risk Countermeasures	284
E.4	Test Approach	284
E.4.1	Test Strategy	284
E.4.2	Preparation.....	284
E.4.3	Analysis.....	284
E.4.4	Test Automation	285
E.4.5	Execution and Transfer	285
E.5	Planning and Budget	285
E.6	Test Organisation	286
E.6.1	Stakeholders	286
E.6.2	Tasks, Authorities and Responsibilities	286
E.6.3	Meetings	286
E.6.4	Communication	286
E.7	Description of the Test Environment	287
E.8	Transfer of Testware to the Organisation	287
E.9	Appendices	287
F	The Goal–Question–Metric (GQM) Method applied to testing	289
G	Checklist of Project Risks	299
G.1	Organisation	300
G.2	Test Project	302
G.3	Test Team	307
G.4	The Selected Test Method	309
G.5	The Information System.....	310
G.6	Test Environment(s)	313
G.7	Automated Testing	316
H	Template for Test Strategy	319
H.1	Management Summary.....	319
H.2	Introduction	319
H.2.1	Seven Steps.....	319
H.2.2	Documentation Used.....	320
H.3	Stakeholders and Organisational Structure	320
H.3.1	Stakeholders of the System	321
H.3.2	Organisational structure	321
H.4	Link product risks and quality attributes	321
H.4.1	Product risk analysis	321
H.4.2	Link product risks and quality attributes	321

- H.5 Test levels and acceptance criteria 322
 - H.5.1 Test levels 322
 - H.5.2 Acceptance criteria 322
 - H.6 Cluster matrix 322
 - H.7 Cluster cards 323
- I Testing Roles 327**
- J Template for Progress Report 347**
- K Template for Phase Report 351**
 - K.1 Management Summary 351
 - K.2 Test Assignment Test Level 351
 - K.3 Quality of the Information System 352
 - K.3.1 Product Risks and Requirements 352
 - K.3.2 Brief Overview of Issues 352
 - K.3.3 Entry and Exit Criteria 353
 - K.4 Planned Versus Realised 353
 - K.4.1 Time 353
 - K.4.2 Money 353
 - K.4.3 Deliverables 354
 - K.5 Recommendations 354
- L Template for Final Report 355**
 - L.1 Management summary 355
 - L.2 Test assignment 355
 - L.3 Quality of the information system 356
 - L.3.1 Product risks and requirements 356
 - L.3.2 Overview of issues 357
 - L.3.3 Acceptance criteria 357
 - L.4 Costs and benefits of the test project 357
 - L.4.1 Costs in time 357
 - L.4.2 Costs in money 358
 - L.4.3 Benefits of the test project 359
 - L.5 Recommendations 359
- Glossary 361**
- Bibliography 369**
- Index 373**

<http://www.springer.com/978-3-540-22822-6>

Successful Test Management

An Integral Approach

Pinkster, I.; Burgt, B. van de; Janssen, D.; Veenendaal,

E. van

2004, XVIII, 373 p. 14 illus., Hardcover

ISBN: 978-3-540-22822-6