

Contents

1	Projects: An Executive Context	1
1.1	The Role of Projects in Business	1
1.1.1	Projects: Giving Effect to Strategy	1
1.1.2	Generating Change with Projects	2
1.2	The Evolution of a Discipline	3
1.2.1	Some Historical Themes	4
1.2.2	Project Management as a Profession	4
1.2.3	Trends in Today's Project Environment	5
1.3	Current Issues for Business in Project Planning and Management	7
1.4	Summary	9
2	The Input-Transform-Outcome (ITO) Model of a Project	11
2.1	Issues with Current Project Management Methodologies	11
2.2	Projects as Processes	13
2.3	Modelling the Project as a Process	15
2.3.1	The Input-Process-Output Model	15
2.3.2	Outputs and Outcomes	17
2.3.3	Target Outcomes	19
2.4	The Input-Transform-Outcome Model	22
2.4.1	Utilising Outputs to Generate Target Outcomes	22
2.4.2	The Chronology of the ITO Model	25
2.4.3	Projects and Business Operations	26
2.4.4	Key Players: Roles, Responsibilities and Accountabilities	28
2.5	Illustrating the ITO Methodology: The Project BuyRite Case Study	30
2.5.1	The Company	30
2.5.2	Project BuyRite	32
2.5.3	The Emerging Shape of Project BuyRite	33
2.6	Summary	35

3	Achieving Success in Projects	37
3.1	A Framework for Gauging Performance and Judging Success. . .	37
3.1.1	Perspectives of Success	37
3.1.2	The Analysis of Project Performance.	38
3.1.3	Regression Testing	41
3.2	Project Management Success	42
3.2.1	The Conventional Treatment	42
3.2.2	A New Treatment	46
3.2.3	Judging Project Management Success	48
3.2.4	Project Management Success in Practice	50
3.3	The Worth of a Project	53
3.3.1	Evaluating a Project's Worth	53
3.3.2	Measuring a Project's Worth: The Limitations of Financial Units	54
3.3.3	A Project's Benefits	57
3.3.4	A Project's Disbenefits	58
3.3.5	A Project's Cost	58
3.3.6	Calculating a Project's Worth.	59
3.3.7	Benefit-Cost Analysis and ITO-Based Project Assessment	60
3.4	Project Ownership Success	62
3.4.1	Judging Project Ownership Success.	62
3.4.2	The Regression Test of Project Ownership Success. . . .	63
3.5	Project Investment Success.	65
3.5.1	The Regression Test of Project Investment Success. . . .	65
3.5.2	The Rationale for the Regression Test of Project Investment Success	67
3.5.3	Qualifying Judgements Based on the Regression Test . .	69
3.6	Comparing the Three Tests of Success.	69
3.6.1	Comparing Approaches to Judging Success	71
3.6.2	Comparing the Many Faces of Success	74
3.7	Critical Success Processes (CSP).	76
3.7.1	The Need for an Alternative Critical Approach.	76
3.7.2	The Critical Success Processes Model	80
3.8	Summary	83
4	The Project Environment.	85
4.1	Project Phases.	85
4.1.1	Project Initiation	86
4.1.2	Project Planning	87
4.1.3	Project Execution	88
4.1.4	Outcome Realisation	88
4.1.5	Accountabilities During a Project's Life	89

4.2	The Anatomy of a Project	89
4.2.1	The Elements of a Project	90
4.2.2	The Types of Work in a Project	93
4.2.3	A Project's Baseline Documents	94
4.3	Project Governance	95
4.3.1	Overview of Project Governance	95
4.3.2	Principles of Project Governance	96
4.3.3	The Structure of the Project Governance Model	99
4.3.4	Classes of Entity in the Project Governance Model	101
4.3.5	Managing the Project Governance Model	108
4.4	The Project Management Office (PMO)	110
4.5	Stakeholder Management	110
4.5.1	The Concept of Project Stakeholding	112
4.5.2	The Community of Stakeholders	114
4.5.3	The Stakeholder Management Process	117
4.5.4	Stakeholder Identification	118
4.5.5	Stakeholder Analysis	121
4.5.6	The Stakeholder Register	123
4.5.7	Stakeholder Engagement Planning	124
4.5.8	Stakeholder Engagement Implementation	124
4.5.9	Stakeholder Engagement Monitoring	125
4.6	The Programme Environment	125
4.6.1	Related Projects	128
4.6.2	Coordinated Projects	129
4.6.3	Staged Projects	131
4.6.4	Partitioning Projects	132
4.7	The Project Portfolio	132
4.8	Summary	133
5	Starting a New Project	135
5.1	Initiating a Project	135
5.1.1	The Project Champion	135
5.1.2	Leading Project Initiation	136
5.1.3	Conceptualisation	138
5.1.4	The Role of the Business Case	139
5.1.5	Developing the Business Case	140
5.1.6	Expectations, Constraints and Assumptions	143
5.2	Scoping the Project	145
5.2.1	Setting Project Scope	145
5.2.2	The Statement of Scope	146
5.2.3	Identifying and Defining Target Outcomes	148
5.2.4	Identifying Committed Outputs	152
5.2.5	Validating Project Scope	152
5.2.6	Defining Outputs	161

5.3	The Business Case	162
5.3.1	The Structure of a Business Case	166
5.3.2	A Business Case Example	167
5.3.3	Judging a Business Case	175
5.3.4	Accepting the Business Case	177
5.4	Appraising Project Risk	177
5.4.1	The Level of Project Risk	178
5.4.2	The Effect of Risk on Project Appraisal	179
5.5	Summary	180
6	Planning a Project: The Roles of the Key Players	181
6.1	An Outline of Project Planning	181
6.1.1	The Need for Planning	181
6.1.2	The Structure of the Planning Phase	183
6.1.3	The Outputs from Planning	184
6.1.4	An Iterative Approach to Planning	188
6.2	The Project Manager	189
6.2.1	The Responsibilities of the Project Manager.	189
6.2.2	Critical Success Processes During Project Planning	190
6.2.3	The Work Breakdown Structure	195
6.2.4	The Gantt Chart	196
6.2.5	The Project's Estimated Cost	201
6.2.6	Risk Mitigation Planning	207
6.3	The Project Team	214
6.4	The Project Owner.	216
6.4.1	Identifying Critical Outputs for Close Attention.	216
6.4.2	Approving the Project Plan	219
6.5	The Steering Committee.	220
6.6	Reference Groups and Advisers.	220
6.7	Project Counsellors	220
6.7.1	Evaluating the Quality of the Project Plan	221
6.7.2	The Quality of the Project Plan in Practice	222
6.8	Summary	223
7	Executing a Project: The Roles of the Key Players	225
7.1	An Outline of Project Execution Management	225
7.1.1	Execution Management Processes	226
7.1.2	Accommodating Projects within an Organisational Structure.	228
7.1.3	Top Management Support	232

7.2	The Project Manager	233
7.2.1	The Project Manager as a Project Execution Manager	234
7.2.2	Communications Management	234
7.2.3	Risk Control.	236
7.2.4	Issue Management.	237
7.2.5	Schedule Control	239
7.2.6	The Project Manager's Role as a Team Leader.	240
7.2.7	Output Closeout	244
7.3	The Project Team	245
7.3.1	Formalising Team Roles	246
7.3.2	Regular Team Meetings.	246
7.4	The Project Owner.	247
7.4.1	Managing Scope Change	247
7.4.2	Scope Change and Risk.	249
7.4.3	Managing Schedule Change	250
7.5	The Steering Committee.	251
7.5.1	A Stylised Reporting Package	251
7.5.2	A Stylised Agenda	255
7.5.3	Celebrating Success.	256
7.6	Other Key Players	256
7.7	Summary	257
8	Realising Outcomes from a Project: The Roles of the Key Players	259
8.1	An Outline of Outcome Realisation	259
8.1.1	Natural and Synthetic Outcome Realisation	260
8.1.2	Facilitation.	260
8.1.3	Handover.	261
8.1.4	Outcome Closeout.	261
8.1.5	Evaluation of Project Ownership.	263
8.2	The Project Manager	264
8.2.1	Project Customer Support	264
8.2.2	Utilisation Monitoring	264
8.3	The Project Owner.	265
8.3.1	Ensuring Effective Utilisation of Outputs.	265
8.3.2	Outcome Evaluation	265
8.3.3	Project Evaluation.	267
8.4	The Steering Committee.	269
8.5	Other Key Players	269
8.6	Summary	270

Appendix A: An Integrated Glossary of Project Management
 Terms & Definitions 271

Appendix B: The Input-Transform-Outcome (ITO) Study 325

Appendix C: The Critical Success Processes Study 329

References 351

Index 357



<http://www.springer.com/978-1-84996-515-6>

Project Management for the Creation of Organisational
Value

Zwikaël, O.; Smyrk, J.

2011, XIV, 359 p., Hardcover

ISBN: 978-1-84996-515-6