

Contents

- 1 Introduction 1**
 - 1.1 Introduction 1
 - 1.2 The Project Life Cycle (PLC) 2
 - 1.2.1 Project Phases 3
 - 1.2.2 The PLC in PMBOK 3
 - 1.2.3 The PLC Used in This Book 4
 - 1.3 Dynamic Scheduling Methodology 6
 - 1.3.1 Project Mapping 6
 - 1.3.2 Complexity 7
 - 1.3.3 Uncertainty 7
 - 1.3.4 Control 8
 - 1.4 Conclusions 8

Part I Scheduling Without Resources

- 2 The PERT/CPM Technique 11**
 - 2.1 Introduction 11
 - 2.2 Project Definition Phase 12
 - 2.2.1 WBS and OBS 12
 - 2.2.2 Network Analysis 14
 - 2.2.3 Generalized Precedence Relations 18
 - 2.2.4 Other Constraint Types 22
 - 2.3 Project Scheduling Phase 23
 - 2.3.1 Introduction to Scheduling 24
 - 2.3.2 Critical Path Calculations 25
 - 2.4 Program Evaluation and Review Technique (PERT) 30
 - 2.4.1 Three Activity Duration Estimates 31
 - 2.4.2 Probability of Project Completion 32
 - 2.4.3 Beyond PERT 34
 - 2.5 Conclusion 34

3	The Critical Path Method	37
3.1	Introduction to Literature	37
3.2	Time/Cost Scheduling Trade-Offs	38
3.2.1	Linear Time/Cost Relations	38
3.2.2	Discrete Time/Cost Relations	41
3.3	The Project Scheduling Game	42
3.3.1	Why Do Managers Need This Game?	42
3.3.2	The Project Data of PSG	44
3.3.3	Simulation Process of PSG	46
3.3.4	Access to PSG Using ProTrack	52
3.4	Educational Approach	52
3.4.1	Simulation Seminar and Target Group	52
3.4.2	Teaching Process	53
3.4.3	Performance Evaluation	54
3.4.4	Game Discussion	54
3.4.5	PSG as a Research Tool	55
3.5	Conclusions	56
4	The VMW Project	59
4.1	Introduction	59
4.2	Description of the Project	61
4.2.1	Subproject 1: Extension of the Storage Capacity of Treated Water	61
4.2.2	Subproject 2: Increase of the Production Capacity	64
4.2.3	Work Breakdown Structure	71
4.3	Analysis of the Project	71
4.3.1	Features of the Project	71
4.3.2	Earliest Start Schedule	73
4.3.3	Maximizing the Net Present Value	75
4.3.4	Robust Schedule	76
4.4	Conclusions	78
4.5	Appendix	78
5	Schedule Risk Analysis	81
5.1	Introduction	81
5.2	Schedule Risk Analysis	82
5.2.1	Step 1. Baseline Scheduling	83
5.2.2	Step 2. Risk and Uncertainty	84
5.2.3	Step 3. Monte-Carlo Simulation	86
5.2.4	Step 4. Results	87
5.3	Sensitivity Measures	87
5.3.1	Criticality Index CI	88
5.3.2	Significance Index SI	89
5.3.3	Cruciality Index CRI	90
5.3.4	Schedule Sensitivity Index SSI	91

5.4	Sensitivity Examples	91
5.4.1	A Fictitious Project Example	91
5.4.2	Counterintuitive Examples	94
5.5	Schedule Risk Analysis in Action	95
5.5.1	Project Tracking	96
5.5.2	Network Topology	96
5.6	Conclusion	99
6	The Mutum-Paraná II Bridge Project (A)	101
6.1	Introduction	101
6.2	The Team Meeting	102
6.3	The Project	102
6.4	The Team Proposals	105
 Part II Scheduling with Resources		
7	Resource-Constrained Project Scheduling	109
7.1	Introduction	109
7.2	Resources	110
7.3	Scheduling Objective	111
7.3.1	Regular and Nonregular Objectives	111
7.3.2	Time Minimization	113
7.3.3	Net Present Value Maximization	117
7.3.4	Resource Leveling	122
7.4	Scheduling Methods	124
7.4.1	Constructive Heuristics	125
7.4.2	Lower Bounds	128
7.4.3	Assessing Schedule Quality	130
7.4.4	Other Scheduling Methods	131
7.5	Scheduling Extensions	134
7.5.1	Variable Resource Availability	134
7.5.2	Multi-mode: A Time/Resource Trade-Off	135
7.5.3	Others	135
7.6	Resource Cost	136
7.6.1	Types of Costs	136
7.6.2	Cost Sensitivity	138
7.7	Conclusions	139
8	Resource-Constrained Scheduling Extensions	141
8.1	Introduction	141
8.2	Other Scheduling Objectives	142
8.2.1	Work Continuity Optimization	142
8.2.2	Quality Dependent Time Slots	150
8.2.3	Resource Availability Cost Problem	155

8.3	Quantitative Project Descriptions.....	158
8.3.1	Network Topology	158
8.3.2	Resource Scarceness.....	160
8.3.3	Relevance	161
8.4	Extra Scheduling Features	162
8.4.1	Activity Assumptions	162
8.4.2	Setup Times	165
8.4.3	Learning.....	167
8.5	Conclusions.....	173
9	The Westerschelde Tunnel Project.....	175
9.1	Introduction.....	175
9.2	The Project.....	176
9.2.1	The Project Network	176
9.2.2	The Project Characteristics.....	178
9.3	Project Scheduling	180
9.3.1	An Earliest Start Schedule	181
9.3.2	Minimizing Resource Idle Time	182
9.3.3	Various Other Scenarios.....	184
9.4	Conclusions.....	185
10	Critical Chain/Buffer Management	187
10.1	Introduction.....	187
10.2	Sources of Uncertainty	189
10.2.1	Parkinson’s Law	190
10.2.2	The Student Syndrome	191
10.2.3	Multiple Parallel Paths	192
10.2.4	Multitasking	192
10.3	Critical Chain/Buffer Management.....	193
10.3.1	Theory of Constraints in Project Management.....	194
10.3.2	Working Backwards in Time	194
10.3.3	The Project Buffer	195
10.3.4	Feeding Buffers	197
10.3.5	The Critical Chain	198
10.3.6	Resource Buffers	199
10.4	An Illustrative Example	200
10.5	Project Execution and Buffer Management	202
10.6	A Critical Note	205
10.6.1	Scheduling Objective.....	205
10.6.2	Scheduling Quality	206
10.6.3	Critical Chain	206
10.6.4	Buffer Sizing.....	207
10.6.5	Buffer Management	207
10.7	Conclusions.....	207

11 The Mutum-Paraná II Bridge Project (B)	209
11.1 Introduction	209
11.2 The Project in Detail	210
11.2.1 The Resources	212
11.2.2 The Relations	212
 Part III Project Control	
12 Earned Value Management	217
12.1 Introduction	218
12.2 EVM Key Parameters	219
12.2.1 Planned Value	220
12.2.2 Actual Cost	220
12.2.3 Earned Value	221
12.2.4 Earned Schedule	222
12.3 Performance Measurement	223
12.3.1 Variances	223
12.3.2 Indicators	225
12.4 Forecasting	229
12.4.1 Time Forecasting	229
12.4.2 Cost Forecasting	233
12.5 A Fictitious Project Example	234
12.6 Conclusions	239
13 Advanced Topics	241
13.1 Introduction	241
13.2 Schedule Adherence	242
13.2.1 The p-Factor Concept	243
13.2.2 Effective Earned Value	246
13.3 If Time Is Money, Accuracy Pays!	247
13.3.1 Research Scope	247
13.3.2 Research Methodology	248
13.3.3 Drivers of Forecast Accuracy	251
13.4 Project Tracking Efficiency	255
13.4.1 Top-Down Project Tracking Using EVM	256
13.4.2 Bottom-Up Project Tracking Using SRA	256
13.4.3 Project Tracking Efficiency	257
13.5 Conclusions	259
14 The Mutum-Paraná II Bridge Project (C)	261
14.1 Introduction	261
14.2 The Project Portfolio	262
14.3 The Management Committee Meeting	265
14.4 The Agenda	267
14.5 Appendix	267

Part IV Scheduling with Software

15	Dynamic Scheduling with ProTrack	275
15.1	Introduction	275
15.2	Baseline Scheduling	277
15.3	Schedule Risk Analysis	277
15.4	Project Control	278
15.5	ProTrack's Advanced Features	279
15.5.1	Automatic Project Generation	279
15.5.2	Standard and Advanced EVM Features	281
15.5.3	Forecasting Accuracy Calculations	282
15.5.4	Project Control Charts	283
15.6	PSG: ProTrack as a Teaching Tool	286
15.6.1	Simulating Time/Cost Trade-Offs	286
15.6.2	Submitting Project Data	287
15.7	P2 Engine: ProTrack as a Research Tool	287
15.7.1	Advancing the State-of-the-Art Knowledge	287
15.7.2	Scanning a Project	288
15.8	Conclusions	289

Part V Conclusions

16	Conclusions	293
16.1	Baseline Scheduling	294
16.2	Schedule Risk Analysis	296
16.3	Project Control	297
16.4	Summary	299
16.5	Future Developments	300
References		313

<http://www.springer.com/978-3-642-40437-5>

Project Management with Dynamic Scheduling
Baseline Scheduling, Risk Analysis and Project Control

Vanhoucke, M.

2013, XVIII, 318 p. 123 illus., Hardcover

ISBN: 978-3-642-40437-5