

# Contents

<b>1</b>	<b>Introduction.....</b>	<b>1</b>
1.1	Background and Basics.....	1
1.2	Objective and Scope of the Book.....	3
1.3	Approach and Structure.....	4
	References.....	5
<b>2</b>	<b>Project Delivery Systems (PDS).....</b>	<b>7</b>
2.1	Definition .....	7
2.2	Phases of Project Delivery .....	8
2.2.1	Schematic Design (SD).....	8
2.2.2	Design Development (DD).....	9
2.2.3	Construction Documents Phase.....	9
2.2.4	Permitting Phase.....	10
2.2.5	Construction Phase.....	10
2.2.6	Closeout Phase .....	10
2.2.7	Operation.....	10
2.2.8	Maintenance .....	10
2.2.9	Finance .....	11
2.3	Key Players of Project Delivery Systems .....	11
2.3.1	The Owner.....	11
2.3.2	Designer/Engineer.....	11
2.3.3	Constructor.....	12
2.3.4	Public Authorities.....	12
2.3.5	Responsibilities of Different Actors of Project Delivery Systems .....	12
2.4	Key Factors Affecting Project Delivery Choice.....	14
2.4.1	Construction Costs .....	14
2.4.2	Schedule .....	14
2.4.3	Building Quality.....	15
2.4.4	Client Capabilities.....	15
2.4.5	Project Scope.....	15

2.4.6	Risks.....	15
2.4.7	Conclusion.....	16
2.5	Project Delivery Systems in Road Infrastructure.....	17
2.5.1	Forms of Project Delivery Systems in Road Infrastructure.....	18
	References.....	27
<b>3</b>	<b>Performance-Based Contracts (PBC) .....</b>	<b>29</b>
3.1	Key Performance Indicators (KPI) and Service-Level Agreement (SLA).....	31
3.2	Forms of Performance-Based Contracts for Road Projects .....	33
3.3	Performance-Based Road Management and Maintenance Contract (PMMR).....	35
3.3.1	Reasons for Implementing (Benefits) Performance-Based Road Management and Maintenance Contract (PMMR).....	36
3.3.2	Objectives of the Performance-Based Road Management and Maintenance Contract (PMMR).....	37
3.3.3	Features/Characteristics of Performance-Based Road Management and Maintenance Contract (PMMR).....	38
3.3.4	Procedures and Approaches of Performance-Based Road Management and Maintenance Contract (PMMR).....	41
3.3.5	The Decision Process in Performance-Based Road Management and Maintenance Contract (PMMR).....	43
3.3.6	Elements and Features of Performance-Based Road Management and Maintenance Contract (PMMR) .....	48
3.3.7	Key Performance Indicators of Performance-Based Road Management and Maintenance Contract (PMMR).....	48
3.4	Funktionsbauvertrag (FBV) .....	50
3.4.1	Regulations of Funktionsbauvertrag .....	53
3.4.2	Structure of FBV .....	54
3.4.3	Features/Characteristics of Funktionsbauvertrag .....	56
3.4.4	Implementation of Functional Indicators .....	59
3.4.5	Experience with Funktionsbauvertrag.....	63
3.5	Public-Private Partnership (PPP) .....	66
3.5.1	Analysis of the Stakeholders in PPP Process .....	69
3.5.2	Phases of PPP Project.....	69
3.5.3	Benefits of PPP.....	71
3.5.4	Features/Characteristics .....	72
3.5.5	Structure of the PPP Project.....	74

3.5.6	Forms of PPP.....	75
3.5.7	Risk Allocation.....	75
3.5.8	PPP Procurement.....	79
	References.....	83
<b>4</b>	<b>Comparative Study on Construction Contracts.....</b>	<b>87</b>
4.1	Comparison of Traditional Construction Contracts and Performance-Based Construction Contracts .....	88
4.2	Comparative Study on Different Performance-Based Construction Contracts.....	93
4.2.1	Comparison of the Concepts .....	93
4.2.2	Comparative Study of Performance-Based Road Management and Maintenance Contract (PMMR) and Funktionsbauvertrag (FBV) .....	103
	References.....	107
<b>5</b>	<b>Case Study .....</b>	<b>111</b>
5.1	Case Study on Funktionsbauvertrag .....	111
5.1.1	Introduction .....	111
5.1.2	Brief Presentation of the Project .....	112
5.1.3	Contract Parts in the Project.....	112
5.1.4	Arrangement of Traffic Route During Construction .....	113
5.1.5	The Contractor .....	115
5.2	Case Study on Performance-Based Road Management and Maintenance Contract (PMMR).....	116
5.2.1	Introduction .....	117
5.2.2	Reasons for Implementing PMMR in Argentina .....	117
5.2.3	The Projects.....	119
5.2.4	Benefits of PMMR (CREMA) in Argentina.....	121
5.2.5	Features of PMMR (CREMA) in Argentina .....	122
5.2.6	Reward and Penalties Criteria.....	122
	References.....	123
<b>6</b>	<b>Conclusion .....</b>	<b>125</b>
6.1	Key Ideas.....	125
6.2	Recommendations.....	128
	Reference .....	129
	<b>Appendices.....</b>	<b>131</b>
	Appendix A. Interview Protocol with Dr. Wolfgang Wüst and Mr. Fischer .....	131
	Appendix B. Interview Protocol with Mr. Rupert Schmerbeck.....	133
	Appendix C. Interview Protocol with Mr. Stefan Högenauer and Dr. Bernd Zanker .....	137
	Appendix D. Funktionsbauvertrag (A 93: Brannenburg-Kiefersfelden) ....	139

<b>Glossary .....</b>	<b>143</b>
<b>Bibliography .....</b>	<b>147</b>
<b>About the Author.....</b>	<b>155</b>
<b>Index.....</b>	<b>157</b>

Performance-Based Contracts for Road Projects  
Comparative Analysis of Different Types

Gajurel, A.

2014, XXV, 159 p. 40 illus.,

ISBN: 978-81-322-1302-4