
Contents

| | | |
|----------|--|-----------|
| 1 | Introduction | 1 |
| 1.1 | Background | 1 |
| 1.2 | Problem Statement | 2 |
| 1.3 | Research Aim, Objectives and Hypotheses | 3 |
| 1.3.1 | Aim and Objectives | 3 |
| 1.3.2 | Research Hypotheses | 4 |
| 1.4 | Research Scope | 5 |
| 1.4.1 | Research Focus | 5 |
| 1.4.2 | Measurable Factors | 6 |
| 1.4.3 | The Targeted Firms | 6 |
| 1.5 | Research Methodology | 7 |
| 1.6 | Significance of this Research | 8 |
| 1.7 | Organization of Chapters | 8 |
| 2 | Production Management | 11 |
| 2.1 | Introduction | 11 |
| 2.2 | Overview of Production Management | 12 |
| 2.3 | Theory of Production: Search in Economics | 13 |
| 2.4 | New Production Philosophy: An Integrated View | 14 |
| 2.4.1 | Overview | 14 |
| 2.4.2 | Production as a Transformation Activity | 14 |
| 2.4.3 | Production as a Flow Activity | 15 |
| 2.4.4 | Production as a Value Generation Activity | 17 |
| 2.4.5 | TFV Model of Production | 18 |
| 2.5 | Historical Milestones of Management Thoughts: Search in Production Management | 19 |
| 2.5.1 | The “Classical” Approach: Scientific Management | 20 |
| 2.5.2 | Human Relations Approach | 22 |
| 2.5.3 | System Approach | 23 |
| 2.5.4 | Contingency Approach | 24 |
| 2.5.5 | Discussion | 24 |
| 2.6 | Summary | 25 |

| | | |
|----------|--|-----------|
| 3 | From Lean Production to Lean Construction | 27 |
| 3.1 | Overview | 27 |
| 3.2 | From Craft Production to Mass Production | 28 |
| 3.3 | The Development of Lean Production | 28 |
| 3.3.1 | Toyota Production System | 29 |
| 3.3.2 | Lean Production and Lean Principles | 31 |
| 3.3.3 | Implementation Frameworks of Lean | 34 |
| 3.4 | Lean Construction | 36 |
| 3.4.1 | What is Lean Construction? | 36 |
| 3.4.2 | Peculiarities of the Construction Industry | 37 |
| 3.4.3 | Criticisms of Lean Construction | 38 |
| 3.4.4 | Lean Construction: Tools, Techniques, and Implementation Frameworks | 40 |
| 3.4.5 | Lean Construction and Enhanced Performance | 43 |
| 3.4.6 | Lean Construction in Developing Countries | 45 |
| 3.5 | Knowledge Gap Analysis | 47 |
| 3.6 | Summary | 48 |
| 4 | The Toyota Way | 49 |
| 4.1 | Why Toyota Way Model | 49 |
| 4.1.1 | Why Toyota and Its Production System | 49 |
| 4.1.2 | Why the Lean Paradigm Is Not Enough | 50 |
| 4.1.3 | Disadvantage of TPS | 50 |
| 4.2 | From TPS to the Toyota Way Model | 51 |
| 4.3 | Toyota Way Philosophy Model | 53 |
| 4.3.1 | Principle 1: Long-Term Philosophy | 53 |
| 4.3.2 | Summary of Principle 1 | 55 |
| 4.4 | Toyota Way Process Model | 55 |
| 4.4.1 | Principle 2: One-Piece Flow | 56 |
| 4.4.2 | Principle 3: Pull <i>Kanban</i> System | 58 |
| 4.4.3 | Principle 4: Level Out the Workload (<i>Heijunka</i>) | 59 |
| 4.4.4 | Principle 5: Built-In Quality (<i>Jidoka</i>) | 61 |
| 4.4.5 | Principle 6: Standardized Tasks | 63 |
| 4.4.6 | Principle 7: Visual Management | 66 |
| 4.4.7 | Principle 8: Use of Only Reliable, Thoroughly Tested Technology | 68 |
| 4.4.8 | Summary of Principles 2–8 | 69 |
| 4.5 | Toyota Way People and Partners Model | 69 |
| 4.5.1 | Principle 9: Leaders and Leadership | 70 |
| 4.5.2 | Principle 10: People Management | 73 |
| 4.5.3 | Principle 11: Partner Relationships | 77 |
| 4.5.4 | Summary of Principles 9–11 | 79 |
| 4.6 | Toyota Way Problem-Solving Model | 79 |
| 4.6.1 | Principle 12: <i>Genchi Genbutsu</i> | 81 |
| 4.6.2 | Principle 13: Consensus Decision-Making | 81 |

| | | |
|----------|--|------------|
| 4.6.3 | Principle 14: Reflection and Continuous Improvement . . . | 84 |
| 4.6.4 | Summary of Principles 12–14 | 86 |
| 4.7 | Development of the Toyota Way Model for Construction | 87 |
| 4.7.1 | Introduction | 87 |
| 4.7.2 | Implementation of Process Model in Construction | 88 |
| 4.7.3 | Implementation of the People and Partner Model in Construction | 97 |
| 4.7.4 | Implementation of the Problem-Solving Model in Construction | 99 |
| 4.8 | Summary | 100 |
| 5 | Theoretical and Conceptual Framework | 101 |
| 5.1 | Overview | 101 |
| 5.2 | The Toyota Way Philosophy Model: Linking the Theory of the Business | 102 |
| 5.3 | The Toyota Way Process Model: Linking Production Model . . | 102 |
| 5.3.1 | Flow Model and the Toyota Way Process Model | 103 |
| 5.3.2 | TFV Model and the Toyota Way Model | 103 |
| 5.4 | The Toyota Way People and Partner Model: Linking HRM . . . | 106 |
| 5.4.1 | Linking Leadership Theory to Toyota Way | 106 |
| 5.4.2 | Linking Motivation Theory to Toyota Way | 106 |
| 5.4.3 | Theory Related to Supplier Relationships | 110 |
| 5.5 | The Toyota Way Problem-Solving Model: What Theories Can Be Linked | 111 |
| 5.5.1 | Linking Quality Management to the Toyota Way | 112 |
| 5.5.2 | Learning Organization and the Toyota Way | 112 |
| 5.6 | Conceptual Framework | 114 |
| 5.7 | Summary | 117 |
| 6 | China's Construction Industry | 119 |
| 6.1 | Introduction | 119 |
| 6.2 | China's Construction Market, Structure and Its Leading Construction Firms | 120 |
| 6.2.1 | Domestic Market | 120 |
| 6.2.2 | International Construction Markets | 120 |
| 6.2.3 | Structure of Chinese Construction Industry | 121 |
| 6.3 | Status of the Chinese Construction Industry | 124 |
| 6.3.1 | Quality | 124 |
| 6.3.2 | Productivity | 126 |
| 6.3.3 | Profitability | 127 |
| 6.3.4 | Technology Development | 129 |
| 6.3.5 | Project Management | 130 |
| 6.4 | The Need for Change | 131 |

| | | |
|----------|---|------------|
| 6.5 | Lean Implementation in China | 132 |
| 6.5.1 | Introduction | 132 |
| 6.5.2 | National Policy in the Chinese Construction Industry . . . | 133 |
| 6.5.3 | Chinese Cultural Influence on Lean Implementation . . . | 134 |
| 6.6 | Challenges for Lean Implementation in China's Construction Industry | 136 |
| 6.6.1 | Design | 136 |
| 6.6.2 | Procurement | 137 |
| 6.6.3 | On-site Practices | 137 |
| 6.6.4 | People and Partners | 139 |
| 6.6.5 | Legislative Controls | 140 |
| 6.7 | Summary | 141 |
| 7 | Research Methodology | 143 |
| 7.1 | Introduction | 143 |
| 7.2 | Fundamental Concepts | 143 |
| 7.3 | Research Design, Approaches and Methods | 144 |
| 7.4 | Research Methodology Employed in This Study | 145 |
| 7.4.1 | Selected Research Approach | 145 |
| 7.4.2 | Selected Research Methods | 146 |
| 7.5 | The Research Framework | 147 |
| 7.5.1 | Survey Sampling | 147 |
| 7.5.2 | Data Collection | 148 |
| 7.5.3 | Data Analysis | 149 |
| 7.5.4 | Phase II: Interviews and Case Studies | 150 |
| 7.5.5 | Validation | 152 |
| 7.6 | Summary of the Research Process | 152 |
| 8 | Survey Data Analysis | 155 |
| 8.1 | Overview | 155 |
| 8.2 | Data Analysis Procedures | 155 |
| 8.3 | Sample Characteristics | 156 |
| 8.4 | Reliability Tests | 156 |
| 8.5 | The Toyota Way Principles: Implementation and Perceived Importance | 156 |
| 8.5.1 | The Toyota Way Philosophy Model | 157 |
| 8.5.2 | The Toyota Way Process Model | 159 |
| 8.5.3 | The Toyota Way People and Partner Model | 168 |
| 8.5.4 | The Toyota Way Problem-Solving Model | 170 |
| 8.5.5 | The Implementation–Importance Gap | 172 |
| 8.6 | Relating the Toyota Way Practices and Project Performance . . . | 173 |
| 8.6.1 | The Toyota Way Philosophy Model | 177 |
| 8.6.2 | The Toyota Way Process Model | 177 |
| 8.6.3 | The Toyota Way People and Partner Model | 179 |
| 8.6.4 | The Toyota Way Problem-Solving Model | 180 |

| | | |
|-----------|---|------------|
| 8.7 | Hindrances to Implementing Toyota Way Practices | 180 |
| 8.8 | Summary | 183 |
| 9 | Interview Findings | 185 |
| 9.1 | Introduction | 185 |
| 9.2 | Data Collection | 185 |
| 9.3 | Interview Results | 186 |
| 9.3.1 | Understanding Lean or Toyota Way-Style Practices . . . | 186 |
| 9.3.2 | Long-Term Philosophy | 188 |
| 9.3.3 | Process-Related Practices | 190 |
| 9.3.4 | People-Related Practices | 213 |
| 9.3.5 | Problem-Solving Practices | 225 |
| 9.4 | Summary | 230 |
| 10 | Case Study | 233 |
| 10.1 | Introduction | 233 |
| 10.2 | Case Study Selection | 233 |
| 10.3 | Case Company A | 234 |
| 10.3.1 | Background Information on Company A | 234 |
| 10.3.2 | Company A's Guiding Principles | 234 |
| 10.3.3 | Company A's General Human Resource Strategy . . . | 235 |
| 10.3.4 | Company A's Organizational Structure | 235 |
| 10.3.5 | Overview of Two Case Study Projects | 236 |
| 10.3.6 | Project A | 236 |
| 10.3.7 | Project B | 247 |
| 10.4 | Case Company B | 257 |
| 10.4.1 | Background Information of Company B | 257 |
| 10.4.2 | Company B's Guiding Principles | 257 |
| 10.4.3 | Overview of Project C | 257 |
| 10.5 | Summary | 276 |
| 11 | Discussion and Validation | 279 |
| 11.1 | Introduction | 279 |
| 11.2 | Overview | 279 |
| 11.3 | Discussions and Strategies | 280 |
| 11.3.1 | Toyota Way Philosophy Model | 281 |
| 11.3.2 | Toyota Way Process Model | 284 |
| 11.3.3 | Toyota Way People and Partner Model | 295 |
| 11.3.4 | Toyota Way Problem-Solving Model | 301 |
| 11.4 | Toyota Way Model: Guidelines for Implementation | 306 |
| 11.4.1 | Introduction | 306 |
| 11.4.2 | A Review of the Toyota Way Model | 306 |
| 11.4.3 | Framework Implementation Guidelines | 307 |
| 11.5 | Validation | 311 |
| 11.5.1 | Overview | 311 |
| 11.5.2 | Discussion of Validation Results | 315 |
| 11.6 | Summary | 316 |

| | | |
|-----------|--|-----|
| 12 | Conclusions | 317 |
| 12.1 | Introduction | 317 |
| 12.2 | Realization of the Aim and Objectives of the Research | 317 |
| 12.2.1 | Key Attributes Arising from the Toyota Way in the Context of Construction | 317 |
| 12.2.2 | Assessing Toyota Way-Styled Practices in the Chinese Construction Industry | 319 |
| 12.2.3 | Understanding the Challenges in the Implementation of the Toyota Way | 321 |
| 12.2.4 | Toyota Way Implementation Framework and Guidelines | 321 |
| 12.3 | Summary of Hypotheses | 322 |
| 12.4 | Contributions to Knowledge and Practice | 323 |
| 12.4.1 | Contributions to Knowledge | 323 |
| 12.4.2 | Contributions to Practice | 325 |
| 12.5 | Limitations | 326 |
| 12.6 | Recommendations | 328 |
| 12.6.1 | Recommendations for Large Chinese Construction Firms | 328 |
| 12.6.2 | Recommendations for the Chinese Construction Industry | 329 |
| 12.6.3 | Future Work | 331 |
| 12.7 | Closing Remarks | 331 |
| | Appendix A: Questionnaire Survey (English Version) | 333 |
| | Appendix B: Questionnaire Survey (Chinese Version) | 343 |
| | Appendix C: Correlations Results | 353 |
| | Appendix D: Interview Protocol | 361 |
| | Appendix E: Validation Results | 365 |
| | Appendix F: Summary of the Hypotheses Testing | 369 |
| | References | 373 |

Lean Construction Management

The Toyota Way

Gao, S.; Low, S.P.

2014, XXI, 390 p. 38 illus., 14 illus. in color., Hardcover

ISBN: 978-981-287-013-1