

Contents

1	Project Management Traditional Principles	1
1.1	Projects	1
1.2	Initiating Projects	4
1.2.1	Specifying Project Values, Objectives, and Deliverables	4
1.2.2	Contracting in Projects	10
1.3	Planning Projects	11
1.3.1	Scope and Work Planning	12
1.3.2	Time Planning and Scheduling	14
1.3.3	Resource and Cost Planning	21
1.3.4	Quality Planning	28
1.3.5	Risk Planning	29
1.4	Carrying Out the Project	34
1.4.1	Monitoring and Controlling Projects	35
1.4.2	Closing Projects	40
1.5	An Exercise to Practice Traditional Project Management Concepts	40
1.5.1	Wording	40
1.5.2	Solution	43
	References	48
2	Limits of Traditional Project Management Approaches When Facing Complexity	53
2.1	Project Complexity	53
2.1.1	The Lack of Consensus on Project Complexity	54
2.1.2	Impacts of Complexity on Projects: Project Complexity-Induced Phenomena	56
2.2	Limits of Traditional Project Management Approaches and Tools Regarding Complexity-Induced Issues	60
2.2.1	Limits When Initiating Complex Projects	60

2.2.2	Limits of Traditional Approaches When Planning Projects	63
2.2.3	Limits of Traditional Approaches When Carrying Out Complex Projects	68
2.3	The Next Chapters of the Book	69
	References	70
3	Assessing Complexity of Projects	75
3.1	Identifying Project Complexity Factors	75
3.1.1	Systems Thinking-Based Initial List	76
3.1.2	First Version of a Project Complexity Framework	81
3.1.3	Direct Applications of the Project Complexity Framework	84
3.1.4	Industrial Case Study: The Renault Multipurpose Vehicle (MPV) Development Projects	86
3.1.5	Carrying Out a Delphi Study to Refine the Framework	88
3.1.6	Section Conclusions and Perspectives	99
3.2	Evaluating Project Complexity	100
3.2.1	Limits of Existing Project Complexity Measures	100
3.2.2	Evaluation as a Multi-criteria Problem	101
3.2.3	Using the Analytic Hierarchy Process to Perform Project Complexity Evaluation	105
3.2.4	Industrial Case Study: The FabACT Project	109
3.2.5	Section Conclusions and Perspectives	113
3.3	Last Words of This Chapter	114
	References	114
4	Assessing Vulnerability of Complex Projects	119
4.1	The Concept of Project Vulnerability	120
4.1.1	State-of-the-Art Focusing on the Concept of Vulnerability	120
4.1.2	Synthesis of the Characteristics of Vulnerability	126
4.2	Defining the Concept of Project Systemic Vulnerability	126
4.2.1	The Project Systemic Vulnerability Identification Step	128
4.2.2	The Project Systemic Vulnerability Analysis Step	130
4.2.3	The Project Systemic Vulnerability Response Plan Step	131
4.2.4	The Project Systemic Vulnerability Monitoring and Control Step	133
4.2.5	Synthesis: Comparison with a Traditional Project Risk Management Process	133
4.3	Industrial Case Study: The FabACT Project	134
4.3.1	FabACT Project Vulnerabilities Identification	134

4.3.2	Analysis of the FabACT Project Systemic Vulnerabilities.	136
4.3.3	Systemic Vulnerability Response Plan	138
4.3.4	Comparison with a Traditional Risk Management Process	140
4.4	Conclusions and Perspectives	141
	References	142
5	Changing Project Structure to Mitigate Its Complexity	145
5.1	Modeling and Analyzing Project Elements' Individual Importance	146
5.1.1	Modeling Project Elements Using Attributes and States	146
5.1.2	Using Individual Importance to Highlight/Prioritize Project Elements	147
5.1.3	Application to the Tramway Project ($X = R$): Highlighting Critical Risks Due to Their Individual Attributes	147
5.2	Modeling Interdependencies Between Project Elements	153
5.2.1	Defining Interdependencies Between Project Elements via Interdependencies Between Some of Their Attributes.	153
5.2.2	Modeling Interdependencies in Complex Projects Using Graph- and Matrix-Based Approaches.	161
5.2.3	Application to the Tramway Project with $X = R$: Modeling the Risk–Risk MDM and the Actor–Risk DMM	169
5.3	Using Topological Network Theory-Based Indicators to Highlight Elements Due to Their Position in the Network.	175
5.3.1	Reachability	176
5.3.2	Interfaces	181
5.3.3	Betweenness.	182
5.3.4	Eigenstructure Analysis	185
5.4	Analyzing Potential Complex Events That Could Affect the Project	186
5.4.1	Different Types of Propagation Analysis for Different Depths of Understanding of Network Potential Behavior	187
5.4.2	Application to the Tramway Project.	192
5.5	Mitigating Potential Negative Consequences of Complexity	193
5.5.1	Risk Response Planning Under Complex Contexts	194
5.5.2	Acting on Potential Complexity-Induced Phenomena in the Tramway Project ($X = R$)	196
5.6	Chapter Conclusions and Perspectives	198
	References	200

6	Adapting Project Organization to Its Complexity	205
6.1	Analyzing Current Project Organization and Associated Issues Facing Complexity	205
6.2	Solving Strategies for Reshuffling Project Organization to Improve Coordination Between Elements Owners	207
6.2.1	The Global Strategy: Ascendant Clustering	207
6.2.2	The Possible Strategies	210
6.3	Solving Approach for Clustering Square Matrices XX or AA	212
6.3.1	Formulating the Problem	215
6.3.2	Solving and Analysis: Selection of Algorithms and Configuration Parametrization	223
6.4	Application of Strategy #1a with $X = R$: Clustering Risks in a Project Organization	226
6.4.1	Analysis of Current Project Organization	226
6.4.2	Solving Strategy and Problem Formulation for the Risk Clustering	230
6.4.3	Results: Aligning the Project Organization to the Complexity of the Resulting System	231
6.4.4	Managerial Implications	235
6.5	Application of Strategy #1b with $X = R$: Adding Constraints on Actors Groups in the Risk Clustering Problem	236
6.5.1	Analysis of Current Project Risk Management Organization	237
6.5.2	Solving Strategy and Problem Formulation for the Risk Clustering Under Constraints on Risk Owners Groups	240
6.5.3	Clustering Results Testing Different Problem Configurations	241
6.5.4	Proposals and Managerial Implications	247
6.6	Application of Strategy #2a: Clustering Actors in a Creative Organization	250
6.6.1	Analysis of Current Organization and Its Creativity Potential	251
6.6.2	Solving Strategy and Problem Formulation for the Actors Clustering	252
6.6.3	Results: Testing Different Solutions by Combining Cluster Performance and Organizational Change	253
6.6.4	Proposals and Managerial Implications	256
6.7	Application of Strategy #2b with $X = D$: Clustering Directly Connected Actors in a New Product Development Project Organization	257
6.7.1	Analysis of Current Decision-Making Organization	257

- 6.7.2 Solving Strategy and Problem Formulation
for the Decision-Makers Clustering 261
- 6.7.3 Results: Testing Different Problem Configurations
and Different Algorithms 261
- 6.7.4 Proposals and Managerial Implications. 266
- 6.8 Chapter Conclusions: Managerial Implications
and Theoretical Challenges 268
- References 270

<http://www.springer.com/978-1-4471-6785-3>

Managing Complex, High Risk Projects

A Guide to Basic and Advanced Project Management

Marle, F.; Vidal, L.-A.

2016, XI, 273 p. 109 illus., 37 illus. in color., Hardcover

ISBN: 978-1-4471-6785-3