

Contents

1	Program Management Perspective	1
	Introduction to Program Management	1
	Program Framework	4
	The Role of the Program Manager	5
	Program Management Objectives	7
	Necessity for the Development of Structured Systems	9
	Program Planning	12
	Decision-Making Approach for Program Management	13
	Operations Research	15
	Significance of Operations Research	17
	Optimization Models for Program Management	18
	Statistics and Forecasting	20
	Linear Programming	21
	Artificial Intelligent Methods	22
	References	24
2	Decision-Making Principles	25
	Decision Theory in Programs	25
	Information Feed in Decisions	27
	Program Management Quality	29
	Organization Theory	29
	Program Organization Structure	30
	Responsibilities and Functions	33
	The Scalar Principle	34
	System Understanding—A Program Approach	36
	System Environment	38
	System Analysis	38
	System Models	39
	Contingency View	40
	Open and Closed Systems	41
	Decision-Making Principles	42

Improving the Accuracy of Decision Making	44
Methodology and Knowledge Preparation	44
Evaluation of Decision-Making Methods	46
Contextual Influences	47
Formalization Advantages	49
Formalization Complexity	50
Program Complexity as a Contingency Factor	51
Decision-Making Formalization Methods	52
Reliability and Validity of Decision Making	53
References	54
3 Planning and Scheduling—A Practical and Legal Approach.	57
Introduction	57
Scheduling and Planning Development	59
Critical Path Method Overview	62
Activity Duration	64
Logical Relationship	65
Forward Pass and Backward Pass	67
Critical Path	69
Advantages and Disadvantages of the Critical Path Method	70
Float	71
Total Float and Free Float	72
Interfering Float	73
Independent Float	74
Float Ownership	74
Methods of Calculating Delays	75
Other Aspects of Time-Related Issues	77
Critical Path Method's Dynamic Nature—The Legal Approach	79
US Construction Case Law Pertinent to Extension of Time and Delays	86
Standard Forms of Contract and Scheduling	87
The Critical Path Method and Standard Forms of Contract	89
The JCT Standard Form of Building Contract, 1998 Edition (JCT 98) and 2005 Edition (JCT 2005)	89
NEC3 Engineering and Construction Contract	91
ICE Conditions of Contract, Measurement Version, 7th Edition, September 1999 (ICE 7th)	93
Completion, Early Completion, and Acceleration	94
References	95
4 Mathematical Methods—Statistics and Forecasting	99
Statistics Analysis	99
Sampling Theory	100
Variables, Index, and Summation	101

Index	101
Averages or Measures of Central Tendency.	102
Median.	103
Mode	104
Dispersion or Variation.	104
Range	104
Mean Deviation.	104
Standard Mean of Deviation Is	105
Sampling Distribution.	105
Unbiased Parameters	105
Confidence Interval Estimates of Population Parameters	105
Confidence Intervals of Means	106
Forecasting	107
Delphi Method	108
Time Series Models	109
Least Square Estimates	109
Moving Average	111
Exponential Smoothing.	113
Time Series Analysis—Decomposition	114
Additive Model	114
Multiplicative Model	114
Double Moving Averages	115
Forecasting a Series with Trend Using a Linear Moving Average	115
Double Exponential Smoothing: Holt’s Two-Parameter Method.	117
Curve Fitting.	117
Method of Least Squares	119
Regression	120
Forecasting Methods’ Uses and Disadvantages	123
Applications of Statistics and Forecasting Methods for Program Management	124
References	128
5 Operations Research and Optimization Techniques	131
Operations Research—Introduction	131
Operations Research Mechanism	133
Operations Research Approach	133
General Mathematical Models	135
Network Flow Programming	136
Integer Programming	136
Nonlinear Programming	137
Dynamic Programming.	137
Stochastic Programming	138
Combinatorial Programming	138
Simulation	138

Constraint Satisfaction	139
Convex Program	139
Heuristic Optimization	139
Optimization Techniques and Mathematical Programming.	139
Linear Programming—An Introduction.	142
Linear Programming—Problem Formulation	143
Terminology	144
Assumptions	145
Basic Transformations	145
Graphical Solution for Linear Programming—An Example	146
A Standard Form for all Linear Programming Problems	148
Linear Programming Practical Examples in Construction	148
Applications of Linear Programming in Program Management	154
References	157
6 Techniques for Intelligent Decision Support Systems	159
Introduction	159
Concept	161
Definitions	161
Architecture and Components	162
Knowledge Base	162
The Rule Base.	164
Knowledge Acquisition	164
Working Memory	165
Inference Engine	165
User Interface	166
Features	167
Limitations	167
System Environments.	167
Knowledge Management in Construction	170
Knowledge-Based Systems in Program Management	170
Applications	172
Genetic Algorithms	174
Process.	175
Evolution Operators	176
Features	177
Limitations	177
Applications	178
Time–Cost Trade-off	179
Construction Material Delivery Schedules.	180
Resource Leveling	180
Finance-Based Scheduling	181
References	182

Construction Program Management – Decision Making
and Optimization Techniques

Haidar, A.D.

2016, X, 183 p., Hardcover

ISBN: 978-3-319-20773-5