

Contents

1	Recognize the True Value of Management	1
1.1	Company Profit Comes from the Profit Model Rather Than Management	1
1.2	The Value of Management Lies in Improving Efficiency and Reducing Risks	6
1.3	The Understanding of Personality Is the Foundation of Effective Management	10
1.4	Fundamentals of Effective Management	13
2	Enterprise Cannot Survive Without Projects	17
2.1	Issues Associated with Successful Experiences	17
2.2	Effective Measures to Deal with Changes	20
2.3	Project Paves Way for Enterprise Success	28
3	Fundamental Principles of Project Management	37
3.1	Project Management is Based on Principles	38
3.2	Awareness of Project Stakeholders	42
3.3	Manage the Project Life Cycle	47
3.4	Steps to Achieve Project Management Solutions	51
4	The Development of Project Governance Platforms	57
4.1	The Responsibilities Assumed by Project Managers Are Very Limited	57
4.2	Enterprises Need to Improve Their Project Governance Capabilities	60
4.3	The Composition of Enterprise Project Governance Platforms	66

5	Successful Project Decision-Making	75
5.1	Clarifying Aims and Objectives	76
5.2	Identifying Project Stakeholders	79
5.3	Exploring Stakeholders' Requirements and Expectations	84
5.4	Seeking Ways to Meet Stakeholders' Requirements	88
5.5	Evaluate if a Project Can Achieve Its Aims	93
6	Defect-Free Project Initiation	95
6.1	Initiated with Fanaticism and Ended with Failure	95
6.2	Project Management Is an Iterative Process	96
6.3	Project Initiation Is the Responsibility of the Top Managers in an Enterprise	101
6.4	The Responsibilities of the Typical Project Stakeholders	103
6.5	The Roles of the Stakeholders in "General Projects"	109
6.6	The Challenge of Defining Project Requirements	112
6.7	Project Charter that Is Distributed to All Stakeholders	114
6.8	Don't Forget to Hold a Project Initiation Meeting	118
7	Effective Project Organization Management	121
7.1	The Characteristics of Project Organization	121
7.2	General Ways of Project Organization Structures	124
7.3	The Assignment of Project Tasks	131
7.4	Clarify Stakeholders' Responsibilities Using Responsibility Matrix	135
7.5	Functions and Authority-Based Organizations Are Hard to Fulfill the Needs of Project Management	137
7.6	The Development of Effective Project Organization Management Systems	140
8	Establish "Win-Win" Partnership Relationships in the Project	147
8.1	"Competitors" Is a Narrow Concept	147
8.2	You Can Hire the Person You Doubt	150
8.3	Understand Partners' States and Status	152
8.4	Risks Should Be Emphasized in Contract Management	155
8.5	Develop a Unified Process of Effective Collaboration Relationships	158
8.6	Prevent Unhealthy Competitions Among Internal Business Units of an Enterprise	160
9	Control the Project Scope	167
9.1	Determine What Are Beyond the Project Scope	167
9.2	Devil Is Hidden in Details	171
9.3	The WBS Is the Intangible Assets of Companies	175
9.4	WBS-Based Project Knowledge Management and the Role Management	177

9.5	WBS-Based Approach to Determine the Project Budget and Contract Value	182
9.6	The Change of Management Scope	186
10	Grasp the Pulse of Project Schedule Management	189
10.1	Make Good Use of Project Milestones	190
10.2	Risky Time Is Often Ineffective	196
10.3	The Impacts of Local Deviations on the Entire Project	200
10.4	A Block Period of Time for Key Personnel	202
10.5	Set Buffer Time	203
10.6	The Criteria of an Effective Project Plan	208
11	Develop Real Project Teams	213
11.1	Barriers in Project Team Building	213
11.2	Select Appropriate Team Members	217
11.3	Quickly Identify the Characteristics of the Project Team Members	220
11.4	Project Team’s Capability Comes from Team Cohesion	225
11.5	Make a Project Team Go Through a Complete Life Cycle	228
11.6	Improve the Project Teams’ Execution Ability	232
12	Resolve Project Conflicts	237
12.1	Comprehending Conflicts	237
12.2	The Sources of Project Conflicts	241
12.3	General Ways to Handle Interpersonal Conflicts in Projects	243
12.4	Trade-off Strategies in Projects	247
13	Control Project Risks	253
13.1	Risks Should Be Managed Properly	253
13.2	Initiate a Risk Management Plan	255
13.3	Identify Risks	256
13.4	Develop the Risk Matrix	260
13.5	Plan Risk Responses	264
13.6	Evaluate a Risk Response Plan	265
13.7	Social Network Risks Between Stakeholders	266
14	Communication Is the Key	275
14.1	Beware of “Information Funnel”	275
14.2	Project Communication Plan Must Be Standardized	279
14.3	Grasp the Key Project Metrics	283
14.4	Ensuring the Effectiveness of Project Meetings	289
14.5	Try to Use a Standardized Form of Communication	291
14.6	The Communication and Coordination in Government-Related Projects	294

15 Performance Management Has Become the Driving Force to Promote the Project Success	299
15.1 The Way of Thinking for the Performance Management.	299
15.2 The Connotation of Project Performance.	304
15.3 Evaluation Methods of Project Performance	306
15.4 Effective Incentives to the Project Team	320
16 Project Closure Aiming for Maximum Value	325
16.1 Be Persistent.	325
16.2 Keep All Project Data.	326
16.3 Contractual Closure	327
16.4 Project Acceptance.	329
16.5 Financial Closure	330
16.6 Lessons Learned.	333
16.7 Celebrate Project Success	334
16.8 Dismiss Project Team.	335
16.9 Terminate Project When Necessary	337
17 Being a Highly Effective Project Manager	339
17.1 Mentality Adjustment.	339
17.2 Be Influential	347
18 Becoming a Successful Enterprise that Is Adapted to Changes	351
18.1 Be Aware of the Misunderstanding of “Project-Based Enterprises”	351
18.2 The Transformation of Enterprise Management Thoughts and Methods	353
18.3 Improve the Maturity of Enterprise Project Management	363
18.4 Improving the Project Management of Enterprise Reform	367
Learning by Doing: Becoming an Impeller of Spreading the Project Management (Postscript)	373

<http://www.springer.com/978-3-662-47730-4>

Key Project Management Based on Effective Project
Thinking

DING, R.

2016, XVIII, 377 p. 120 illus., 18 illus. in color.,

Hardcover

ISBN: 978-3-662-47730-4