

Contents

Part I A Reality Check

1	Introduction	3
1.1	Introduction	4
1.2	How Project Management Evolved	4
1.2.1	PMBok® as a Guidance Versus PMBoK® as a Standard	4
1.2.2	Navigating Through the Layers	5
1.3	How Are These Methods Different?	6
1.3.1	The Micro-Drill Effect	6
1.3.2	Characterizing the Change	6
1.4	Types of Project Environments	7
1.4.1	What Is the Business Issue?	8
1.4.2	Limitations of Existing Attempts	8
1.4.3	Refining the Business Issue	9
1.4.4	An Alternative Framework	9
1.5	Types of Projects	13
1.5.1	Cardinal Questions	13
1.5.2	Conventional Thinking on Types	14
1.5.3	Why Is Classification Not Useable?	16
1.5.4	An Alternate View	17
1.6	The Distinction Between the Two Approaches	19
1.6.1	Advantages of Stereotyping	20
1.6.2	Disadvantages of Stereotyping	20
1.7	Key Takeaways	21
2	Basic Misconceptions in Projects	23
2.1	Hello World!	23
2.1.1	Drawing the Line Between Projects and Operations	24
2.1.2	Similarities Between Projects and Operations	25

2.2	Projects in Business	27
2.3	Project Approvals are Complex Financial Decisions	29
2.3.1	Cost–Benefit Analysis	30
2.3.2	Appraise the Investment	31
2.3.3	Recap of Basic Financial Management Concepts	33
2.4	A More Balanced Perspective of Project Evaluation	38
2.5	Key Takeaways	40
3	A Quick Honest Beginning!	41
3.1	All’s Well!	41
3.2	Caselet 1	42
3.3	Caselet 2	42
3.4	Caselet 3	42
3.5	Caselet 4	42
3.6	Real Life Cases: As Narrated by a Project Manager-1	43
3.7	Real Life Cases: As Narrated by a Project Manager-2	44
3.8	Real Life Cases: As Narrated by a Project Manager-3	44
3.8.1	Case 1	44
3.8.2	Case 2	44
 Part II Reviewing Projects: First Level		
4	The Systems View of Management-I	47
4.1	Introduction	47
4.2	An Example Framework	49
4.3	The Project Management Context	51
4.4	Project Phase	51
4.5	Project Life Cycle	51
4.6	Types of Project Life Cycles	53
4.6.1	SDLC: The Linear Model	54
4.6.2	The Incremental Model	57
4.6.3	A Quick Simulation	58
4.6.4	Rapid Application Development	61
4.7	A Generic Treatment	62
4.8	A Popular Issue	69
4.9	Key Takeaways	70
5	The Systems View of Management-II	71
5.1	The Project Organization	71
5.1.1	The Structural Frame	71
5.1.2	The Human Resource Frame	72
5.1.3	The Political Frame	72
5.1.4	The Symbolic Frame	73
5.2	Project Organization: Types of Structural Frames	73
5.3	Functional Organization	73
5.4	Projectized Organizations	74

5.5	Matrix Organizations	75
5.6	Demystifying the Structural Frame	76
5.7	The Biological Entrepreneurial Model.	78
5.7.1	Understanding the Biological Component	79
5.7.2	A Quick View of the Model	80
5.8	Key Takeaways	81
6	Basic Mantras of Project Management	83
6.1	A Serious Note to Begin with!.	83
6.2	Wits of Experience!	84
6.3	Formal Project Management	85
6.4	Project Stakeholders	86
6.5	The First Mantra	87
6.6	Project Scope Management	88
6.7	The Second Mantra	90
6.8	Project Plan and Schedule Management	90
6.8.1	Two Problems to Avoid	92
6.9	The Third Mantra.	93
6.10	Project Costing	93
6.10.1	The Pseudo Management Problem	94
6.11	The Fourth Mantra.	96
6.12	Project Quality.	96
6.12.1	Quality: An Ignored Concept	97
6.13	The Fifth Mantra	98
6.14	Project Communication Management	98
6.14.1	Pitfalls of Improper Communication Management	99
6.15	The Sixth Mantra.	99
6.16	Key Takeaways	100

Part III Management and Business Review

7	Second Level Review-I.	103
7.1	Reengineering the Processes	104
7.2	Project Management Tools	104
7.2.1	So, What Is a Tool?	105
7.2.2	Some Popular Tools	105
7.3	Mantras for Project Management Tools.	106
7.4	Understanding the Management Context	107
7.5	A Sample Case	107
7.5.1	A Look at Potential Maneuvers	108
7.5.2	More Information to Decide Better!	111
7.6	Factoring Additional Information in the Sample Case	116
7.6.1	Devising a Good Framework for the Decision	118
7.6.2	The Modeling Approach	119
7.6.3	A Few Points to Ponder	122

7.7	Understanding Critical Paths	124
7.8	Three Point Estimation	126
7.9	Key Takeaways	128
8	Second Level Review-II	129
8.1	Reporting	129
8.1.1	A Sample Case Demonstration	130
8.1.2	Important Aspects of Reporting	133
8.1.3	The Most Common Mistake in Reporting	135
8.1.4	Defining Metrics.	135
8.2	Earned Value Analysis	137
8.2.1	A Sample Case.	138
8.2.2	Problems with EVA	140
8.3	Key Takeaways	144
9	Second Level Review-III.	145
9.1	The Many Forms of Truth.	145
9.1.1	Introduction	146
9.1.2	Approaches to Understanding the Truth.	146
9.1.3	Parameter 1: Culture	147
9.1.4	Parameter 2: The Dilemma of Choices	147
9.1.5	Parameter 3: The Corporate Direction	148
9.1.6	Integrating the Parameters	149
9.1.7	The Way Ahead.	150
9.2	The Race Between Cost and Time	150
9.2.1	A Sample Case.	151
9.3	Important Concepts on Integration	153
9.3.1	The Strategic Time-Window	153
9.3.2	The Opportunity Cost	155
9.4	Key Takeaways	157
 Part IV Active Project Risk Management		
10	Basics Mantras of Risk Management	161
10.1	A Taste of Practice!	162
10.1.1	The First Mantra of Risk Management	163
10.2	Some Basic Checks to Start.	163
10.3	Prioritizing Risks	164
10.3.1	The First Fundamental Analysis	165
10.3.2	The Second Mantra of Risk Management	166
10.4	Controlling Risks	167
10.4.1	The Third Mantra of Risk Management.	168
10.5	Classifying Risks	168
10.5.1	The Fourth Mantra of Risk Management	168
10.6	Re-visiting Rankings.	170
10.6.1	The Fifth Mantra of Risk Management	171

10.7	Risk Hierarchy	171
10.7.1	The Sixth Mantra of Risk Management	172
10.8	Key Takeaways	172
11	How Risky Is Your Risk Management?	173
11.1	Introduction	173
11.2	What Is Risk?	173
11.3	Phases in Risk Management	175
11.4	Risk I: The Numerical Perspective	175
11.5	Risk II: The Extremes Perspective	175
11.6	Risk III: The Measurement Perspective	176
11.7	Risk IV: Method of Capture	176
11.8	Risk V: Periodicity	177
11.9	Risk VI: Control System	177
11.10	Risk VII: Quality of Information	178
11.11	Risk VIII: Spread of Analysis	179
11.12	Risk IX: The Transition	179
11.13	Key Takeaways	179
12	Project Management in R&D	181
12.1	Introduction	181
12.2	Misconceptions in R&D	181
12.3	Challenges and Market Responses	182
12.4	Key Takeaways	183
13	Tools in Risk Management	185
13.1	A Brief History	186
13.2	Critical Issues	186
13.3	The Decision Tree	187
13.3.1	The Conventions	187
13.3.2	More Information	188
13.4	The Utility Function	189
13.4.1	An Application	189
13.5	Incorporating the Procrastinator Manager!	190
13.5.1	Two Quick Mantras	191
13.6	Some Strategies for Decision Trees	191
13.6.1	Risk-Averse Organizations	191
13.6.2	Ready-to-Jump!	192
13.6.3	A Better Balance...	192
13.7	Game Theory	193
13.8	Basic Game Theory	193
13.9	The Schedule Chicken	194
13.9.1	Another Variation of Game Theory	196
13.9.2	A Crazy Situation!	197
13.10	Key Takeaways	197

14 Risk Parameters	199
14.1 Introduction	199
14.2 Revisiting the Perspectives Involved	200
14.2.1 A Sample Case	201
14.3 Scenario Planning in Risks	203
14.3.1 A Quick Recap on Fundamentals of Scenarios	204
14.3.2 Two Phenomena to Be Wary of	206
14.4 The Last-Mile Phenomenon	208
14.5 Control Risk Through Meetings	211
14.6 Revisiting Utility Functions	213
14.6.1 Threshold Methods	213
14.6.2 Combining Parameters	216
14.7 Micro-planning	217
14.7.1 A Formal Definition	218
14.7.2 Criteria to Adopt Micro-planning	218
14.8 Key Takeaways	219

Part V Project Planning and Scheduling

15 Basics of Scheduling	223
15.1 Reviewing Basics	224
15.2 Derive the Schedule	226
15.3 Slacks or Floats	229
15.4 Resources and Calendars	230
15.5 Resource Leveling	231
15.5.1 Strategies for Leveling	232
15.6 Despite All Said...	233
15.7 A Quick Understanding of Relationships	235
15.8 Updating Schedules	238
15.9 Basic Schedule Analysis	239
15.9.1 Robustness	239
15.9.2 Variances in the Plan	241
15.9.3 Activity Assignments	242
15.9.4 Clear Activity Definition	243
15.10 Key Takeaways	244
16 Advanced Planning and Schedule Analysis	245
16.1 WBS and Its Link with the Project Plan	245
16.1.1 3D Project WBS	247
16.1.2 So, Where Is the Problem?	248
16.2 WBS Maturity Model	249
16.3 Multitasking in Projects	252
16.4 Establishing Successful Baselines	256
16.4.1 Some Myths About Baselines	256
16.4.2 Define the Baseline	257
16.4.3 Dimensions to Ensure a Successful Baseline	258
16.5 Key Takeaways	263

17	More Advanced Planning	265
17.1	Change in WBS and Baselines of a Project	266
17.2	Integration in Planning	270
17.3	Light Version of 4D Models	272
17.4	Complexity of Perspectives	276
17.5	Integrating Schedules with Logistics	281
17.6	Integrating Schedules as Schedules!	285
17.6.1	Retained Logic and Schedule Override	287
17.6.2	Selective Update of Contractor Schedules	289
17.7	Activity Versus Milestone-based Scheduling	290
17.7.1	A Few Situations to Consider	291
17.7.2	Milestone-Based Management	293
17.7.3	Milestone Structure	294
17.7.4	Monitoring	295
17.7.5	Contract Types	295
17.7.6	A Closing Remark on Activity Detailing	296
17.8	Critical Chain Project Management	296
17.8.1	A Behavioral Genesis	297
17.8.2	Demystifying the Critical Chain	297
17.9	Key Takeaways	299

Part VI Project Procurement Management

18	Procurement: Commercial Risks Dimension	303
18.1	Pricing for Risks	304
18.2	Bidding Dimensions and Risk Management	305
18.3	Getting to Contract	306
18.3.1	Basic Contract Types: Cost Perspective	307
18.3.2	Contract Types: Supplier Perspective	309
18.3.3	Contract Types: Business Case Perspective	310
18.3.4	Innovations in Contracts	313
18.4	Key Takeaways	314
19	Account Management	317
19.1	Key Drivers	318
19.2	Communication Philosophy	319
19.3	Partnering or Engaging Principles	324
19.4	Posturing	328
19.5	More Dimensions	329
19.5.1	Content of Information	330
19.5.2	Network	330
19.6	A Case Study: Communication Leverage	331
19.7	Key Takeaways	340

20	Public–Private Partnerships in Projects.	341
20.1	Introducing PPP.	342
20.2	A Better Understanding of PPP	344
20.2.1	Common Analogy	344
20.2.2	Another One	345
20.2.3	A More Complex One.	345
20.3	A Simplistic View	346
20.4	Why Is PPP So Important?	347
20.5	Key Dimensions and Challenges	348
20.5.1	Environmental Readiness Phase	349
20.5.2	Initiation Phase.	353
20.5.3	The Realization Phase.	354
20.5.4	Post-implementation Phase.	356
20.6	Key Takeaways	357
21	Key Mantras in PPP Projects.	359
21.1	The Experience Dimension	359
21.1.1	The First Mantra.	361
21.2	Incentivizing a PPP Project	361
21.2.1	A Case in Point	361
21.2.2	The Second Mantra.	363
21.3	Unorthodox Views on Independent Contracting!	364
21.3.1	The Third Mantra.	365
21.4	Ensuring Integration	366
21.4.1	Contrasting Philosophies	366
21.4.2	The Fourth Mantra	367
21.5	Curbing Corruption	368
21.5.1	The Fifth Mantra	368
21.6	Key Takeaways	369
 Part VII Other Project Areas		
22	People Dimensions	373
22.1	The 1-2-3 of HR	374
22.1.1	The Cardinal Question.	375
22.1.2	Factor 1: The Individual Productivity or Performance.	375
22.1.3	Factor 2: The Group Productivity or Performance.	376
22.1.4	Factor 3: CTC as a Function of Performance	376
22.1.5	Factor 4: Attrition Rates	377
22.1.6	Factor 5: Cost of Replacing	377
22.1.7	Factor 6: Time to Replace and the Time to Restore	377
22.1.8	Factor 7: Cost of Under-Performing	378

22.1.9	The Integration Model.	378
22.1.10	Conclusion.	378
22.2	HR in Projects: Attrition Management!	379
22.2.1	The HR Dilemma Revisited!	380
22.2.2	The Quick Business Test!	381
22.2.3	Need for Innovation	382
22.2.4	Environments Requiring Such Models.	387
22.2.5	Preparing the Model	388
22.3	Key Takeaways	390
References		393
Index		395

<http://www.springer.com/978-981-10-0781-1>

A Forward Looking Approach to Project Management
Tools, Trends, and the Impact of Disruptive
Technologies

Gurjar, N.

2017, XXX, 401 p. 133 illus., 15 illus. in color.,

Hardcover

ISBN: 978-981-10-0781-1