

Contents

1	Offshore Platform Topsides and Substructure	1
1.1	Platform Topsides	2
1.2	Design of Offshore Platform Topsides and Substructures	6
1.2.1	Topsides Design in General	6
1.2.2	Modular Topsides, Integrated Topsides and Single Lift Topsides	9
1.2.3	Jacket Design	21
1.3	Consideration of Construction and Integration of Topsides and Substructure	23
1.3.1	Platform Design Strongly Related to the Methodology of Platform Integration	23
1.3.2	Impact of Changing Integration Method	27
	References	34
2	Platform Integration and Stationing	35
2.1	Self Installable Platform	36
2.1.1	Jack-Ups	36
2.1.2	SIP II Platform [9]	41
2.1.3	EDP [13–15]	48
2.2	Inshore Integration [16]	51
2.2.1	Inshore Topsides Integration by Heavy Lifting	54
2.2.2	Inshore Platform Integration by Floatover	58
2.2.3	Moving-in-Under [23–25]	65
2.3	Offshore Integration	71
2.3.1	Topsides Installation by HLCV [26, 27]	71
2.3.2	Offshore Topsides Installation by Floatover	76
2.3.3	Challenges and Development	82
2.4	Summary	84
	References	85

3	Floatover Technology	87
3.1	Floatover Concept.	87
3.2	Advantages of Floatover Method [7–10]	94
3.3	Category of Floatover Technology	98
	References.	99
4	HIDECK Floatover Technology	101
	References.	114
5	UNIDECK and SMARTLEG	115
5.1	UNIDECK Floatover	115
5.2	Comparison UNIDECK to HIDECK	116
5.3	UNIDECK Equipment and Operation.	118
5.4	Advantages of UNIDECK Method Comparing to the HIDECK Method	123
5.5	SMARTLEG Installation Method	125
5.6	Application of SMARTLEG Technology [9, 10]	127
	References.	129
6	Catamaran Floatover	131
6.1	Multi-vessel Floatover	131
6.2	“Catamaran Floatover” Origination.	133
6.3	Catamaran Floatover Technology	137
6.3.1	General Discussion	137
6.3.2	Catamaran Floatover Categories	141
6.4	Technical Challenges	146
6.4.1	One Extra Operation Phase	146
6.4.2	Mating Operation	151
	References.	151
7	Project Management and Planning	153
7.1	Offshore Installation Projects	153
7.1.1	Features of T&I Projects	154
7.1.2	Project Team and Its Main Functions [5]	157
7.2	Project Management and Project Organizations	177
7.2.1	Project Management	177
7.2.2	Project Organizations and Organization Charts	178
7.3	PM (Project Manager)	180
7.4	PEP (Project Execution Plan)	182
7.5	IM (Installation Manual).	183
7.6	Summary Comments.	188
	References.	189

8	Engineering Analysis and Model Test	191
8.1	Engineering Plays a Vital Role in Floatover Projects	191
8.1.1	Engineering Team on the Project	192
8.1.2	Engineers—Their Quality and Challenges	193
8.2	Categories of Engineering Work	195
8.2.1	Installation Criteria Set Up	195
8.2.2	Analysis and Simulation Supporting Operation Procedure Development	196
8.2.3	Floatover Equipment Design and Qualification	196
8.2.4	Emergency Handling	197
8.2.5	On-Site Supporting	197
8.2.6	Model Test	197
8.3	Engineering Work Quality Management	198
8.3.1	Analysis/Design Philosophy	198
8.3.2	DB (Design Basis)	198
8.3.3	Analysis and Design Procedures	198
8.3.4	Involvement in the Early Stage of the Project	199
8.4	Analysis and Simulation Work	199
8.4.1	Stability Analysis	199
8.4.2	Transportation Motion Simulation and Hydrodynamic Load Calculation	200
8.4.3	Topsides Transfer Simulation and Catamaran System Transportation	202
8.4.4	Floatover Simulation [2–4]	204
8.5	Structural Analyses	210
8.5.1	Global Structural Analysis	210
8.5.2	Topsides Integrity Checking	211
8.6	Design Work [5]	212
8.6.1	DSS (DSF) Design	212
8.6.2	LMU [6]	216
8.7	Model Test for Transportation and Floatover Operation	220
8.7.1	Main Contents of Model Test Specification	220
8.7.2	Motion Decay Test	223
8.7.3	Transportation Model Test	223
8.7.4	Pre-mating Test	224
8.7.5	Mating Test	225
8.7.6	Model Test Results and the Data Evaluation [7–9]	226
8.8	Summary	227
	References	228
9	Operation Execution	229
9.1	Installation Procedures and IFC Drawings	229
9.2	Platform Integration Operation Activities	231
9.3	Task Force Management	232

9.4	Loadout and Pre-sailaway	234
9.4.1	Preparations	235
9.4.2	Weather Broadcasting and Tide Survey	243
9.4.3	Loadout Operation	244
9.4.4	Post Loadout and Pre-sailaway Preparation	249
9.5	Topsides Installation	250
9.5.1	Field Preparation	251
9.5.2	Stand-by Stage Activities	252
9.5.3	Pre-docking Stage Activities	253
9.5.4	Docking Stage	254
9.5.5	Pre-mating Stage	256
9.5.6	Mating Stage	256
9.5.7	Undocking/Withdrawal Stage	258
9.6	Post-installation Operation	259
9.6.1	In-field Activities	259
9.6.2	Vessel Demobilization Preparation	260
9.7	Mating Operation Contingency Procedure	260
9.8	Summary	261
	References	261
10	Evolution and New Source of Motivation	263
10.1	Retrospect of the Application of Floatover Technology	263
10.2	Evolution	266
10.3	Concept Derived from Conventional Floatover Technology	272
10.4	Single Vessel Catamaran Operation	274
10.4.1	Skid On	274
10.4.2	Specially Designed Vessel	276
10.5	New Source of Motivation in New Technology Development	277
10.5.1	Offshore Platform Decommissioning	277
10.5.2	Offshore Facilities of Renewable Energy and Other	279
	References	280

Offshore Platform Integration and Floatover Technology

Liu, G.; Li, H.

2017, XIX, 280 p. 149 illus., Hardcover

ISBN: 978-981-10-3616-3