

Contents at a Glance

<i>About the Author</i>	<i>xiii</i>
<i>About the Contributing Author</i>	<i>xiv</i>
<i>Introduction</i>	<i>xv</i>
Part One Project Server Overview and Deployment Planning	1
<i>Chapter 1 Introducing Microsoft Project Server</i>	<i>3</i>
<i>Chapter 2 An Implementation Framework</i>	<i>17</i>
<i>Chapter 3 Requirements Gathering</i>	<i>27</i>
<i>Chapter 4 Designing a Physical Deployment</i>	<i>43</i>
Part Two Installation and Installation Troubleshooting	53
<i>Chapter 5 Installing SharePoint Team Services and Project Server</i>	<i>55</i>
<i>Chapter 6 Installation Troubleshooting</i>	<i>85</i>
<i>Chapter 7 Advanced Installation Techniques</i>	<i>107</i>
Part Three Configuring Project Server for Your Organization	135
<i>Chapter 8 Getting Started with Project Server Configuration</i>	<i>137</i>
<i>Chapter 9 Configuring Project Server Application Options</i>	<i>167</i>
<i>Chapter 10 Configuring Project Server Security</i>	<i>189</i>
<i>Chapter 11 Building an Enterprise Resource Pool</i>	<i>213</i>
<i>Chapter 12 Establishing the Project Environment and Configuring Project Server Views</i>	<i>237</i>

Part Four	Project Server in Production	265
<i>Chapter 13</i>	<i>Building Project Plans and Project Teams</i>	267
<i>Chapter 14</i>	<i>Tracking Progress Through Project Web Access</i>	293
<i>Chapter 15</i>	<i>Working Collaboratively Through Project Web Access</i>	329
<i>Chapter 16</i>	<i>Viewing and Analyzing Resource and Project Information</i>	369
<i>Chapter 17</i>	<i>Managing Project Server</i>	401
<i>Chapter 18</i>	<i>Customizing the Project Guide</i>	433
<i>Index</i>		469



<http://www.springer.com/978-1-59059-118-5>

Implementing Enterprise Portfolio Management with
Microsoft Project Server 2002

Chefetz, G.L.

2003, XVI, 512 p. 401 illus., Hardcover

ISBN: 978-1-59059-118-5

A product of Apress