

Table of contents

Introduction.....	1
--------------------------	----------

PART I Background and Theory

1	Implementing Microsoft Dynamics	7
1.1	Implementing a Change.....	7
1.2	Microsoft Dynamics	9
1.3	Dynamics Solution as an ERP Solution.....	10
1.4	Market Developments.....	12
1.5	What is Implementation?	15
1.6	Top Ten Success Factors	16
1.7	Our Vision	20
1.8	What Does Implementation Deliver?	22
2	The Regatta for Dynamics Model.....	27
2.1	Regatta for Dynamics Model.....	28
2.2	The Factors	29
2.2.1	Change Elements.....	29
2.2.2	Implementation Factors.....	30
2.3	Business Change.....	30
2.4	Change Process.....	31
2.4.1	Three Tracks.....	31
2.4.2	Clusters and Processes	32
2.4.3	Workstreams	33
2.4.4	Roles.....	36
2.5	Business ChangeD	42
2.6	Surroundings and Architecture	42

PART II Regatta for Dynamics in Practice

Introduction to Part II.....		47
3	Model Process Cluster	49
3.1	Objectives and Conditions	50
3.2	Business Change Process/Workstream	51

3.3	Organization Assessment Process/Workstream	55
3.4	IT Assessment Process/Workstream	59
3.5	Business Modeling Process/Workstream	61
3.6	Main Milestones Model Process Cluster	65
3.7	Other Implementation Factors of the PC Model.....	67
3.7.1	People Implementation Factor	67
3.7.2	Information Implementation Factor	69
3.7.3	Means Implementation Factor.....	70
3.7.4	Control Implementation Factor.....	70
3.8	Result of the Model Process Cluster.....	71
4	Map Process Cluster.....	73
4.1	Objective	73
4.2	Target Group Survey Process.....	74
4.2.1	Target Group Survey Workstream.....	75
4.3	Mapping Process	84
4.3.1	Roles, Authorizations, and Security Workstream	84
4.3.2	Design Dynamics Solution Workstream.....	88
4.3.3	Design Infra Workstream.....	91
4.4	Solution Design Process	94
4.5	Implementation Strategy Process	97
4.5.1	Implementation Strategy Workstream	98
4.6	Main Milestones of Map Process Cluster.....	114
4.7	Other Implementation Factors of the PC Map.....	114
4.7.1	People Implementation Factor	115
4.7.2	Information Implementation Factor	116
4.7.3	Means Implementation Factor.....	116
4.7.4	Implementation Factor Control.....	117
4.8	Result of the Map Process Cluster.....	119
5	Customize Process Cluster.....	121
5.1	Objective	121
5.2	Prepare Organization Process.....	122
5.2.1	Adoption Workstream.....	124
5.2.2	Participate Workstream.....	127
5.2.3	Communication Workstream	130
5.2.4	AO Workstream	134
5.2.5	Documentation Workstream	141
5.2.6	Education Material Workstream	145
5.3	Developing Dynamics Solution Process.....	148
5.3.1	Test Workstream.....	149
5.3.2	Developing Infrastructure Workstream.....	159
5.3.3	Customizing Dynamics Solution Workstream.....	162
5.3.4	Build Workstream	165
5.3.5	Conversion Workstream	167
5.3.6	Interfaces Workstream	174

5.4	Acceptance Process/Workstream.....	177
5.5	Main Milestones in the Customize Process Cluster.....	182
5.6	Other Implementation Factors of the PC Customize	182
5.6.1	People Implementation Factor.....	182
5.6.2	Information Implementation Factor	186
5.6.3	Means Implementation Factor	186
5.6.4	Control Implementation Factor	187
5.7	Result of the Customize Process Cluster	187
6	Integrate Process Cluster	189
6.1	Objective.....	189
6.2	Deploy in Organization Process/Workstream.....	190
6.3	Deploy Dynamics Solution Process/Workstream	193
6.4	Business Changed Process/Workstream	195
6.5	Main Milestones in the Integrate Process Cluster.....	197
6.6	Other Implementation Factors of the PC Integrate	198
6.6.1	People Implementation Factor.....	198
6.6.2	Information Implementation Factor	198
6.6.3	Means Implementation Factor	198
6.6.4	Control Implementation Factor	200
6.7	Result of the Integrate Process Cluster	201
	Appendix A – The Factors Explained in Detail.....	203
	Business Area	204
	IT Area.....	207
	Appendix B – TIPO	211
	Glossary	217
	References.....	221
	Index.....	223

<http://www.springer.com/978-3-540-71592-4>

Successfully Implementing Microsoft Dynamics™
By Using the Regatta® Approach for Microsoft
Dynamics™

Koop, R.; Muris, E.

2007, X, 225 p. 35 illus., Hardcover

ISBN: 978-3-540-71592-4