

Contents

Part I Background Information of the Book

1 General Introduction	3
Introduction	3
Value in Construction	6
Perceptions of Value Management	7
Project Cost Saving Exercise	8
Objective of the Book	9
Summary	9
References	10

Part II Value Management for Construction

2 The Concept of Value Management	13
Introduction	13
History of Value Management	14
Aim and Definition of Value Management	15
Value Management, Engineering and Analysis	19
Value Methodology	19
Value Planning	19
Value Control	20
Value Analysis	20
Value Engineering	20
Value Management and Construction Industry	21
Risks of Value Management in Construction	21
Sufficient Time for the Study	22
Completeness of Cost Information	22
Related Functions of Components or Elements	22
Uniqueness of Construction Projects	23
Quality of End Product	23

Selection of Team Members	23
Representation of Original Design Team	24
Choice of Facilitator	24
Support for the Practice	24
Timing of the Exercise	25
New Concept for Stakeholders	25
Cost of Value Management in Construction	26
Cost of Facilitator	26
Cost of Other Participants	26
Cost of Venue	27
Administrative Cost	27
Information Gathering Cost	27
Indirect and Other Costs	28
Summary	28
References	28
3 Value Management as a Discipline	31
Introduction	31
Value Management Procedure	32
Pre-study Phase	32
Information Stage	34
Function Analysis	35
Creative Phase	37
Evaluation Phase	38
Development Phase	39
Presentation Phase	39
Post-study Phase	39
Facilitation of Value Management	40
Roles of Value Management Team Members	41
Whole-Life Costing	42
Value, Function and Quality	43
Value, Cost, Worth and Price	43
Concept of Unnecessary Cost	43
Summary	44
References	45
Part III Sustainable Construction	
4 Construction Projects and Stakeholders	49
Introduction	49
Objectives of Construction Projects	50
Construction as a Process	51
Conception Phase	51
Inception Phase	51

Feasibility Phase	52
Outline Proposal Phase	54
Scheme Design Phase	54
Detailed Design Phase	55
Production Information Phase	55
Tender Action Phase	56
Project Planning Phase	57
Site Operation Phase	58
Completion Phase	58
Handover and Feedback	59
Operation and Usage Phase	60
Re-use and Demolition	60
Attributes of Construction Projects	60
Dynamic	60
Scope	61
Multidisciplinary	61
Multifaceted	61
Schedule Based	61
Risky	62
Waste Generating	62
Expensive	62
Complex	62
Unpredictable	62
Stressful	63
Stakeholders in Project Construction	63
Team Roles of Construction Project Stakeholders	64
Plant	66
Specialist	66
Completer or Finisher	66
Implementer	67
Team Worker	67
Monitor or Evaluator	68
Shaper	68
Coordinator	69
Resource Investigator	69
Summary	71
References	71
5 Measures of Project Success	75
Introduction	75
Success of Construction Project	76
Cost	77
Time	80
Quality	81

Operational Performance	82
Value and Profit	82
Health and Safety	82
Stakeholders' Satisfaction	83
Sustainability	83
Summary	84
References	84
6 Sustainability in Construction	87
Introduction	87
History of Sustainability in Construction	88
Construction Sustainability	90
Attributes of Sustainable Construction	91
Elements of Sustainable Construction	93
Socio-Cultural	94
Environmental	94
Economic	95
Adoption of Sustainable Construction	95
Barriers to Sustainable Construction	96
Socio-Cultural Related Issues	97
Technological Related Issues	97
Economy-Related Issues	98
Politically Related Issues	98
General Barriers	99
Drivers of Sustainable Construction	100
Clients	100
Governments	100
Contractors and Suppliers	101
Consultants	101
Benefits of Sustainable Construction	102
Socio-Cultural	102
Environmental	103
Economic	103
Summary	104
Reference	104
 Part IV Value Management and Construction Sustainability	
7 Value Management as a Construction Management Tool	109
Introduction	109
Value Management as Project Management Tool	111
Value Management as a Risk Management Tool	112
Risk Management Processes and Value Management	113
Incorporating Risk Management into Value Management Study	114

Steps for Managing Risks in Value Management Study	115
Value Management as Lean Management Tool	115
Principles of Lean Construction and Value Management.	116
Value Management as Total Quality Management Tool.	120
Procedures for Including Total Quality Management in Value Management	120
Benefits of Including Total Quality Management in Value Management.	121
Value Management as Knowledge Management Tool	121
Knowledge Management Requirements for Value Management. . .	123
Support of Knowledge Management Life Cycle.	124
Mechanism for Knowledge Validation	124
Ability to Integrate with Existing IT System	124
Flexibility and Ease of Use	124
Freshness of Knowledge	124
System Design	125
Barriers to Application of Knowledge Management in Value Management.	125
Summary	125
References	126
8 Sustainable Value Management.	129
Introduction	129
Initiating Value Management Process.	130
Suitability of Value Management for Sustainable Construction Projects.	130
Costly Projects.	131
Complex Projects.	131
Repetitive Projects	131
New Projects	131
Budget Restricted Projects	132
Public-Inclined Projects	132
Sustainable Value Management Model.	133
Value Management for Financial Sustainability	134
Value Management for Social Sustainability	134
Value Management for Environmental Sustainability.	134
Necessities of Sustainable Value Management	135
Principles of Sustainable Value Management Model	136
Teamwork	136
Order of Activities	136
Function Analysis Technique.	136
Principle of Unnecessary Cost	136
Decision-Making Techniques	137
Team Dynamic.	137

Timing of Value Management Study	137
Skill Mix	138
Facilitator	138
Study Report	138
Implementation Monitoring	138
Follow up.	139
Stages of Sustainable Value Management.	139
Pre-study Phase	140
Information Phase	142
Analysis of Function Phase	143
Creative Phase	144
Evaluation Phase	146
Development Phase	148
Presentation Phase	149
Post-workshop Phase	150
Summary	150
References	151
9 Stakeholders to Sustainable Value Management	153
Introduction	153
Facilitator	154
Required Skills for Facilitator	154
Expected Competencies of Facilitator	155
Required Training Areas for Facilitator	155
Quantity Surveyor (Cost Estimator)	156
Architect	156
Engineer	157
Project Manager	157
Construction Manager.	158
Other Construction Team Members and Professionals	158
Contractors	158
Clients and Owners	159
Sponsors or Financiers	159
Government	160
End-Users	161
Community.	161
Sustainability Experts	161
Other Stakeholders	162
Team Roles of Sustainable Value Management Team	162
Plant.	162
Specialist	163
Completer or Finisher	163
Implementer.	163
Team Worker.	163

Monitor Evaluator	164
Shaper	164
Co-ordinator.	164
Resource Investigator.	165
Summary	165
References	165

Part V Enhancing Sustainable Value Management in Construction

10 Barriers of Sustainable Value Management	169
Introduction	169
Barriers Related to the Study	170
Timing of Value Management	170
Approach to Value Management	171
Knowledge of Value Management and Sustainable Construction. . .	171
Cost of Value Management	171
Team Member Composition for Value Management Exercise	172
Stakeholders Barriers	172
Client Commitment	172
Willingness of Project Team	172
Wrong Perception of the Exercise	173
Regulatory Related Issues	173
Project-Related Barriers	174
Project Characteristics	174
Project Procurement Option	174
Project Tendering Method	175
Project Contractual Arrangement and Conditions	175
Other Hindrances	175
Summary	176
References	176
11 Drivers of Sustainable Value Management	179
Introduction	179
Stakeholders Readiness and Participation	180
Adequate Policy, Regulations and Guidelines.	180
Awareness and Knowledge of the Practice	180
Training and Education.	180
Societal Awareness.	181
Modern Approaches to Value Management Workshops	181
Other Drivers	181
Summary	182
References	182

12 Benefits of Sustainable Value Management.	183
Introduction	183
General Project Benefits	184
Innovations	185
Elimination of Unnecessary Cost	185
Whole-Life Cycle Consideration	186
Early Problem Identification.	186
Adoption of New Materials and Technologies	186
Value for Money	186
Project Clients' and Owners' Benefits	187
Benefits to Sustainable Value Management Team	187
Benefits to Members of Sustainable Value Management Team.	188
Other Benefits.	189
Summary	189
References	189
Index	191

Sustainable Value Management for Construction
Projects

Oke, A.E.; Aigbavboa, C.

2017, XVII, 195 p. 1 illus., Hardcover

ISBN: 978-3-319-54150-1